

# ANGOLA

## Governance of Water and Sanitation in Angola's poor Neighborhoods (MDGF-1830)

### Economic Governance



<ul style="list-style-type: none"> <li>• <b>No. Institutions</b></li> <li>• <b>No. Women</b></li> <li>• <b>No. Men</b></li> <li>• <b>No. ethnic groups</b></li> </ul>	<p>42844</p> <p>39840</p>	<p>98700</p> <p>91425</p>																									
<p>Project coordinator: Amaya Olivares  RCO Focal Point: Fatima Santos  Web page:</p>																											
<p><b>Status</b></p>	<p>The joint programme is entering the last year of implementation, and has overcome initial delays. The programme counts with many important achievements including the preparation of policy papers to improve the access and quality of water, building and rehabilitation of water infrastructure, establish an information system to monitor water related issues and the establishment of the local groups of water and sanitation (GAS) to improve the water services. The advocacy and communication activities around the programme interventions could be further strengthened.</p>																										
<p><b>Estimated financial execution status as of the June 30, 2011 biannual report:</b></p>	<table border="1"> <thead> <tr> <th>Year</th> <th>TOTAL</th> <th>Transferred</th> <th>Committed</th> <th>Disbursed</th> </tr> </thead> <tbody> <tr> <td>2009-2</td> <td>7.600.000,00 (100,00%)</td> <td>6.098.435,00 (80,24%)</td> <td>3.942.530,07 (51,88%)</td> <td>3.769.956,56 (49,60%)</td> </tr> <tr> <td>2010-1</td> <td>7.600.000,00 (100,00%)</td> <td>3.116.235,00 (41,00%)</td> <td>2.165.202,00 (28,49%)</td> <td>1.529.690,00 (20,13%)</td> </tr> <tr> <td>2010-2</td> <td>7.600.000,00 (100,00%)</td> <td>6.078.435,00 (79,98%)</td> <td>2.838.924,00 (37,35%)</td> <td>2.877.128,00 (37,86%)</td> </tr> <tr> <td>2011-1</td> <td>7.600.000,00 (100,00%)</td> <td>6.098.435,00 (80,24%)</td> <td>3.942.530,00 (51,88%)</td> <td>3.769.956,00 (49,60%)</td> </tr> </tbody> </table>		Year	TOTAL	Transferred	Committed	Disbursed	2009-2	7.600.000,00 (100,00%)	6.098.435,00 (80,24%)	3.942.530,07 (51,88%)	3.769.956,56 (49,60%)	2010-1	7.600.000,00 (100,00%)	3.116.235,00 (41,00%)	2.165.202,00 (28,49%)	1.529.690,00 (20,13%)	2010-2	7.600.000,00 (100,00%)	6.078.435,00 (79,98%)	2.838.924,00 (37,35%)	2.877.128,00 (37,86%)	2011-1	7.600.000,00 (100,00%)	6.098.435,00 (80,24%)	3.942.530,00 (51,88%)	3.769.956,00 (49,60%)
Year	TOTAL	Transferred	Committed	Disbursed																							
2009-2	7.600.000,00 (100,00%)	6.098.435,00 (80,24%)	3.942.530,07 (51,88%)	3.769.956,56 (49,60%)																							
2010-1	7.600.000,00 (100,00%)	3.116.235,00 (41,00%)	2.165.202,00 (28,49%)	1.529.690,00 (20,13%)																							
2010-2	7.600.000,00 (100,00%)	6.078.435,00 (79,98%)	2.838.924,00 (37,35%)	2.877.128,00 (37,86%)																							
2011-1	7.600.000,00 (100,00%)	6.098.435,00 (80,24%)	3.942.530,00 (51,88%)	3.769.956,00 (49,60%)																							
<p><b>Main Achievements:</b> (by expected outcomes)</p>	<p>N/A</p>																										
<p>Does the JP incorporate gender considerations in its <b>tools/ activities/outputs/outcomes</b>? (example)</p>																											
<p><b>Observations</b></p>																											
<p><b>Paris Declaration</b></p>	<p><b>Leadership of national and local governmental institutions:</b>  The level of ownership of local communities and participating government institutions at the provincial and municipal levels is very good. The local government authorities have shown commitment to this programme and in some cases 30% co-financing has been planned (Cacuaco)</p> <p><i>O município do Kilamba Kiaxi tem trabalhado em conjunto com PNUD na definição de especificações técnicas para a contratação de apoio externo para capacitar o seu município em termos de planeamento. O Município está conduzindo este processo de recrutamento e está fazendo um grande esforço de coordenação com as várias instituições interessadas.</i></p> <p><b>Involvement of CSOs and citizens:</b>  <i>O sector privado está disposto a negociar contratos e colaborar efectivamente com as estruturas comunitárias (Comissão de Moradores).</i></p> <p><b>Alignment and Harmonization:</b>  The joint programme has made an effort to align and harmonise its priorities with the ongoing national programmes (Water for All). Furthermore, in Luanda a very close collaboration has been established with the Public Water Utility Company (EPAL) and the Provincial Water Directorate (DPEA) to support the design, planning and supervision of the water works in the peri-urban areas (Viana, Cacuaco and Kilamba Kiaxi municipalities).</p>																										

	<p><i>Política Nacional: Agua para Todos. É uma iniciativa nacional que pretende chegar a 80% de cobertura em áreas peri-urbanas e rurais das 17 prov.ncias por ano 2012. O JP está a contribuir para este objectivo.</i></p> <p><i>Política Nacional de Saneamento Ambiental: H. uma falta de legislação sobre saneamento ambiental e residuos sólidos urbanos. O Ministério do Ambiente Contratou uma empresa consultora (Aguas de Portugal) para criação de uma A Política Nacional para o Saneamento ambiental cuja a fase de elaboração encontra-se estado avançado. Em 22 de Maro do ano em curso, O Ministério do Ambiente organizou uma Conferência Temática, na Escola Nacianal de Administração, cujo objectivo consistiu em obter contribuições para uma Política de Pública e Plano de Saneamento Básico.</i></p> <p><i>A Administração Municipal de Kilamba Kiayi está desenvolvendo o seu Plano Director (2011-2015) para o sector WatSan que será principal ferramenta de planeamento para o Município. Um manual/fasciculo de formação, que será produzido como modelo para eventuais replicas em outros municípios.</i></p> <p><b>Innovative elements in mutual accountability:</b></p>
<p><b>Delivering as One</b></p>	<p><b>Innovative elements in harmonization of procedures and managerial practices:</b></p> <p><b>Role of the RCO and synergies with other MDG-F JPs:</b></p> <p><b>Inter-agency coordination:</b> The coordination mechanism is done through a two-level mechanism:</p> <ul style="list-style-type: none"> <li>• The inter-agency level (through the UNCT platform and through agencies' focal points) Within this level, the UNCT is the main coordination platform among participating agencies, while agencies' focal points discuss, at the technical level, implementation details.</li> <li>• At the implementing level, in which, despite participating agencies, national counterparts and civil society organizations are involved. The implementing level is based on the regular Programme Management Committee meetings and through <i>ad hoc</i> meetings to deal with the day-to-day issues.</li> </ul>
<p><b>Sustainability</b> (concrete actions and strategic partnerships)</p>	<p><b>Sustainability Plan in place?</b> Yes/ No The measures taken to ensure the sustainability of the JP interventions include: i) training of Municipal staff on assessment, planning and management of water points; involvement of local administration structures (Comissão de Moradores) in the management of water facilities in partnership with local NGOs (DW, Care/ODAs, OXFAM) and also with EPAL (Luanda Water Utility Company); and iii) partnership with Administration (e.g. Cacuaco) to involve youth groups in sanitation interventions with pre-established incentives.</p>
<p><b>Innovation and Scale-up</b></p>	
<p><b>External Factors and mitigation</b></p>	
<p><b>Communication and Advocacy</b></p>	<p><b>C&amp;A plan in place?</b> Um Memorando de Entendimento foi elaborado e partilhado com CEFOJOR (Centro de Formação de Jornalistas), que inclui o "Media Development Project" com as seguintes actividades: - Realizado o questionário preliminar para determinar o grau de conhecimento geral sobre</p>

	<p>os ODMs, entre jornalistas nacionais;</p> <ul style="list-style-type: none"> <li>- Produção do folheto sobre ODMs para a Media angolana feita em via de publicação;</li> <li>- Os preparativos para a realização de 2 workshops para a disseminação destes folhetos e palestras de formação de jornalistas nacionais sobre os ODM est.o em curso.</li> </ul>	
<b>M&amp;E</b>	<p>As indicated in the mid-term evaluation: <i>“É necessário melhorar a monitoria do programa e desenhar uma estratégia de saída: um seguimento mais independente do programa é imprescindível; (...) Um quadro simples de monitoria da eficiência e eficácia da ajuda desse tipo de programa conjunto tem que ser elaborado possivelmente em colaboração estreita com outros programas financiados pelo MDG-F, porque não foi medido o valor agregado desse tipo de programa em comparação aos programas de cooperação recorrentes das agências. Essa actividade deveria ser incluída antes do fim do programa num estudo mais amplo sobre as lições aprendidas e as necessidades de apoio após o fim do programa.”</i></p>	
<b>Missions from MDG-F Secretariat:</b>	<b>Date:</b> September 2009	<b>Members:</b> Sophie De Caen, Sara Ferrer Olivella
<b>Mid Term Evaluation:</b>	<p><b>Evaluator:</b> Vincent Lefebvre</p> <p><b>Period:</b> November 2010-February 2011</p> <p><b>Link to final report and improvement plan</b>  <a href="http://www.mdgfund.org/jointprogrammidtermevaluation">http://www.mdgfund.org/jointprogrammidtermevaluation</a></p>	