

BOLIVIA

Productive Patrimonial Assets Building and Citizenship Programme for Women in Extreme Poverty in Bolivia (MDGF-1731-)

Gender Equality and Women's Empowerment



• No. Institutions	0	0
• No. Women	1,783	0
• No. Men	0	0
• No. ethnic groups	0	0

Project coordinator: María René Bejarano
RCO Focal Point: Jonna Lundwall

Web page:

Status	<p>Delayed</p> <p>The second disbursement is authorized based on committed funds to support microenterprises but with a strong delay in the components 2 and 3, which are currently being reformulated.</p>
---------------	---

Estimated Financial execution status as of the June 30,2010 biannual report:	<p>Disbursed Budget:</p> <ul style="list-style-type: none"> • 8 % over the Total approved budget • 12.58 % over transferred budget 	<p>Committed Budget:</p> <ul style="list-style-type: none"> • 11.18 % over the Total approved budget • 17.57 % over transferred budget
---	---	---

Delivery rate by Agency Graphic:	<table border="1"> <caption>Delivery rate by Agency Data</caption> <thead> <tr> <th>Agency</th> <th>Transferred</th> <th>Disbursed</th> </tr> </thead> <tbody> <tr> <td>FAO, 3,19%</td> <td>~1,200,000</td> <td>~100,000</td> </tr> <tr> <td>UNIDO, 3,01%</td> <td>~800,000</td> <td>~100,000</td> </tr> <tr> <td>UNDP, 18,01%</td> <td>~3,500,000</td> <td>~500,000</td> </tr> </tbody> </table>	Agency	Transferred	Disbursed	FAO, 3,19%	~1,200,000	~100,000	UNIDO, 3,01%	~800,000	~100,000	UNDP, 18,01%	~3,500,000	~500,000
Agency	Transferred	Disbursed											
FAO, 3,19%	~1,200,000	~100,000											
UNIDO, 3,01%	~800,000	~100,000											
UNDP, 18,01%	~3,500,000	~500,000											

Main Achievements:	<p>Outcome 1: 131 UERs (122 individuals and 9 associations accounting for 138 women) have received funding of USD 161,747 for seed capital and start up. These same 260 women have taken part in training for business management and production techniques, and 44 of them have received technical assistance. Pilot activities for 13 market facilitators have been started.</p> <p>Outcomes 2 (citizens' services) and 3 (favorable institutional atmosphere) are being reformulated and no advances have been reported.</p>
---------------------------	---

Other important achievements	<p>Three regional offices and a central coordination team are under way</p> <p>An operating entity that implements financial products has been hired. This entity has taken on the challenge of working with new products in the country and with towns where not much work has been carried out before, with the aim of supporting the gain of future clients for their companies. This is important for establishing public-private alliances.</p> <p>Software has been developed to follow up microenterprises</p>
-------------------------------------	---

Does the JP incorporate gender considerations in the **activities/outputs/outcomes**? (example)
Need building

Does the JP include gender specific **indicators** in the monitoring plan?(example)
The number of female beneficiaries has been quantified but there are no real gender-specific indicators in outcome 1

Does the JP mention gender relationships as part of the **challenges** analyzed? (specify)
Need building