

PANAMA

Business Opportunities Network for Poor Families (MDGF-2097-)

Development and Private Sector



<ul style="list-style-type: none"> • No. Institutions • No. Women • No. Men • No. ethnic groups 	<p>13</p> <p>27,028</p> <p>34,473</p> <p>0</p>	<p>75</p> <p>53,800</p> <p>71,650</p> <p>0</p>																		
<p>Status</p>	<p>Delayed</p>																			
<p>Estimated financial execution status as of the 30 June, 2010 biannual report:</p>	<p>Disbursed Budget:</p> <ul style="list-style-type: none"> • 4% over the Total approved budget • 15% over transferred budget 	<p>Committed Budget:</p> <ul style="list-style-type: none"> • 5% over the Total approved budget • 20% over transferred budget 																		
<p>Delivery rate by Agency Graphic:</p>	<table border="1"> <caption>Delivery rate by Agency Data</caption> <thead> <tr> <th>Agency</th> <th>Transferred</th> <th>Disbursed</th> </tr> </thead> <tbody> <tr> <td>FAO, 7,77%</td> <td>~420,000</td> <td>~30,000</td> </tr> <tr> <td>UNWTO, 2,25%</td> <td>~250,000</td> <td>~10,000</td> </tr> <tr> <td>UNIDO, 14,62%</td> <td>~550,000</td> <td>~80,000</td> </tr> <tr> <td>UNDP, 6,04%</td> <td>~550,000</td> <td>~30,000</td> </tr> <tr> <td>UNTAD, 49,43%</td> <td>~300,000</td> <td>~150,000</td> </tr> </tbody> </table>		Agency	Transferred	Disbursed	FAO, 7,77%	~420,000	~30,000	UNWTO, 2,25%	~250,000	~10,000	UNIDO, 14,62%	~550,000	~80,000	UNDP, 6,04%	~550,000	~30,000	UNTAD, 49,43%	~300,000	~150,000
Agency	Transferred	Disbursed																		
FAO, 7,77%	~420,000	~30,000																		
UNWTO, 2,25%	~250,000	~10,000																		
UNIDO, 14,62%	~550,000	~80,000																		
UNDP, 6,04%	~550,000	~30,000																		
UNTAD, 49,43%	~300,000	~150,000																		
<p>Main Achievements:</p>	<ol style="list-style-type: none"> 1. Outcome 1: the mapping of productive activities is under way in the project zones. 2. Outcome 1: the thematic modules for training in Local Economic Development are being developed. 3. Outcome 2: contact has been initiated with the micro-entrepreneur organizations and public projects linked to the JP. 																			
<p>Other important achievements</p>	<p>The programme is currently in the preparatory phase of laying the foundations for the programme's implementation. The programme's general coordination structure has been consolidated.</p>																			
<p>Does the JP incorporate gender considerations in the activities/outputs/outcomes? (example)</p> <p>Does the JP include gender specific indicators in the monitoring plan?(example)</p> <p>Does the JP mention gender relationships as part of the challenges analyzed? (specify)</p>																				
Empty space for additional information																				