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BACKGROUND 

Under the MDG Achievement Fund’s Thematic Window for Conflict Prevention and Peace Building, four 

participating agencies in Croatia’s UN Country Team implemented the joint programme entitled “Closing 

the Chapter: Social Inclusion and Conflict Transformation in War-Affected Areas of Croatia” from 15 May 

2009 to 14 May 2011. The UN Programme set out to tackle the endemic social, economic and political 

exclusion of returnees, minorities, veterans and economically-disempowered women whose 

marginalization most jeopardizes peaceful coexistence and sustainable return, and risks cementing the 

emergence of ‘Two Croatias’; one relatively well off, vibrant and Euro-centric; the other home to the 

poor disempowered and excluded. 

The Programme employed a ‘root cause’ methodology that pioneers the integration of a community 

decision-making methodology into the socio-economic recovery of war-affected areas through shared 

needs / interest projects. This methodology introduced peace-building mechanisms into existing local 

structures that provide social services, education, community policing, justice, and stimulate job 

creation. The Joint Programme was nationally owned at all levels and coordination was institutionalized 

by the Vice Prime Minister for Return, Reconstruction and Regional Development1, and supported by a 

joint programme implementation unit.  

At the local level, the agencies of the UNCT have always concentrated their work in the war-affected 

Areas of Special State Concern (ASSC) where the development indicators are weakest, and post-war 

legacy strongest. That said, there was often insufficient coordination between agencies on working in 

particular locations. Under the Joint Programme and across thematic areas, components coalesced in six 

counties in the ASSC, that met the following criteria: i) the propensity for violent conflict was high and 

increasing (based on armed violence data cited in the Programme Document); ii) the socio-economic 

indicators spanning social exclusion, unemployment, access to basic services were least developed; iii) 

local administrative and partnership capacity was sufficient; and iv) UN agencies had established local 

expertise, a track-record of delivery, and field offices capable of delivering. The following counties were 

identified as the most appropriate locations for the Programme, with an emphasis on small urban 

centres were the aforementioned dynamics were especially aggravated: 

 Vukovarsko-Srijemska 

 Sisacko-Moslavacka 

 Karlovacka 

 Licko-Senjska 

 Zadarska 

 Sibensko-Kninska 

As identified in the Joint Programme Document, the principal beneficiaries of the Programme 

intervention were those excluded groups at-risk of poverty and violence whose predicament most risked 

                                                           
1
 As a result of a cabinet reshuffle in July 2009, the Vice Prime Minister received a new mandate and title. From the 

summer of 2009 onwards his title has been Vice Prime Minister for Social Issues and Human Rights, while the 
regional development mandate was assumed by another vice prime minister. 
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peaceful coexistence in Croatia, and whose exclusion jeopardises Croatia’s achievement of MDG targets. 

These groups are:  

 Women facing the risk of violence, exclusion and structural unemployment 

 Returnees facing institutional and human obstacles to reintegration 

 War veterans facing social exclusion and at risk of committing violence  

 Children and youth facing exposure to prejudice and intolerance, and at risk of violence  

In order to accomplish the ambitious goals of this Programme, the UNCT engaged and reinvigorated a 

network of partners in those mentioned counties with identified aptitude, relevant experience, and a 

fundamental understanding of conflict dynamics and the local terrain. Partners worked in support of 

two existing, accountable and democratic conflict management mechanisms – Community Councils and 

Community Crime Prevention Councils were supported by UN agencies and local partners to identify and 

formulate needs for their communities through a series of trainings, capacity building initiatives and 

especially through learning-by-doing. Communities were empowered to formulate projects which then 

competed for funding and implementation, whether they are services or infrastructure. At the county 

level, steering committees, chaired by the County Prefects, and including representatives from local 

NGOs, vulnerable groups and local businesses will approve lists of projects on the basis of pre-set 

criteria. Parallel to these community-level, socio-economic development activities, UN agencies and 

local partners worked to strengthen conflict prevention mechanisms and methodologies into local 

communities through NGO networks and schools.  The Joint Programme’s activities at the national level 

sought to ensure continuity of projects and provide top-down support to locally-formulated initiatives. 

Thereby providing an enabling environment at the national level to ensure links between under-

developed and developed parts of Croatia could be established to address regional disparities by 

channeling resources to the disadvantaged.  

The Joint Programme officially commenced implementation on 15 May 2009, ran without any significant 

delays and closed on time on 14 May 2011. 

 

EXPECTED RESULTS 

The Programme was prefixed around the empirically-supported notion that exclusion from socio-

economic life based on identity aggravates conflict and inhibits development. In order to address socio-

economic exclusion of vulnerable communities in war affected areas, the Programme endeavored at the 

national level to coordinate all activities related to the recovery of war affected areas and post conflict 

reconciliation (Outcome 1). Under the leadership of the Vice Prime Minister, these national level 

activities under outcome 1 aimed to support the integration of peace building activities into existing 

national development mechanisms. Concurrently, a supporting rule of law component supported 

adequate access to law and justice for those groups whose current exclusion most risks a deepening of 

tensions. The Joint Programme’s work at the national level directly supported existing community-based 

mechanisms for sustainable reintegration of targeted populations through safer community plans, 

violence prevention in schools and issue-based conflict resolution (Outcome 2). This mechanism, in turn, 
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facilitated the economic recovery of socially excluded and at-risk groups in Areas of Special State 

Concern (Outcome 3). Taken together, these three concrete and mutually reinforcing levels of support 

constituted the Programme aimed at consolidating Croatia’s tenuous peace-building gains and help 

guard against future conflict. 

 

CONSTRAINTS 

During the Programme cycle, external factors beyond the control of the joint programme arose,which 

limited the impact the outputs delivered by the Joint Programme could have on the larger socio-

economic situation:  

- Impact of global financial crisis in Croatia: As a result of the global financial crisis, the government of 

Croatia initiated budget cuts and austerity measures in 2009. As social programmes and government 

projects were reduced or delayed, most of the country was impacted but particularly vulnerable groups 

in the war-affected Areas of Special State, where the MDG-F programme was working. On a macro-

economic level, the financial crisis exacerbated existing difficulties. Wages, employment and labour 

conditions of Croatian workers and especially workers from ASSC suffered, slowing domestic 

consumption and perpetuating economic downturn. The budget cuts also diminished the possibility of 

government co-financing of MDG-F related activities. 

- Political transition: The surprise resignation of the Croatian Prime Minister in July 2009 led to a 

transition in the ruling government and a cabinet re-shuffle. As a result of the transition, the 

government representative on the National Steering Committee, Vice Prime Minister Uzelac, received a 

new mandate significantly increasing his engagement in human rights issues, while handing the 

coordination of regional development to the Minister of Regional Development. The political transition 

in summer of 2009 meant a re-engagement with the Ministry of Regional Development. Despite the 

joint programme’s best efforts to engage the Ministry of Regional Development, offers of assistance to 

coordinate development initiatives in the ASSC were not accepted.  Engagement of local level 

authorities ensured that MDG-F activities in the field continued regardless of the political changes at the 

national level. 

- During the programme cycle, Output 2.2 faced several challenges due to a series of changes in 

management and staff within the responsible UN agency. In order to mitigate the risk of any delay to 

the programme, the JP Manager worked closely with the responsible agency to revise the workplan and 

implement the necessary workshops to achieve the expected results. 

 

JOINT PROGRAMME’S ACHIEVEMENTS (results by outcome and output) 
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Outcome 1: National policy coordination on conflict prevention, reconciliation and recovery 

strengthened 

Status: Partially Achieved  

The primary intention of this outcome was to support national institutions to enhance coordination of 

national policies related to the recovery of the war affected areas of special state concern (ASSCs). This 

would primarily be achieved by providing support to the Vice Prime Minister’s office to organize 

quarterly coordination meetings among government institutions providing support and social-services to 

the ASSCs (Output 1.1). Rule of Law activities, namely UNHCR’s support to free legal aid (Output 1.2) and 

UNDP’s witness victim support, were included in this outcome since they primarily dealt with national 

judicial institutions and legislation. The implementation of these outputs was meant to provide an 

improved environment for sustainable local development, access to justice and integration of conflict 

prevention into regional development policies for the ASSCs. The result was partially achieved when the 

MDG-F Programme provided assistance to the office of the Vice Prime Minister to organize the first 

coordination meeting in June 2009, which was very positively received by all involved. However, the 

programme suffered a setback when the Vice Prime Minister lost his mandate for ‘regional 

development’, which was passed to another vice prime minister in the cabinet reshuffle in summer 

2009. Despite the best efforts of the Programme to engage the ministry and new vice prime minister 

responsible for regional development, there was no willingness from these government institutions to 

organize additional coordination meetings for assistance to the ASSCs. Had further coordination 

meetings taken place, it was the intention of the MDG-F programme to better integrate the activities of 

the UN into the government’s own activities to achieve more sustainability.  

Despite this setback, the programme continued to provide support under output 1.1 to the Vice Prime 

Minister’s office under his expanded mandate for human rights and returnees, particularly on legal 

issues. The Witness Victim Support activities implemented by UNDP under Output 1.1 also improved 

access to justice by providing better services at courts in Osijek, Vukovar, Zadar and Zagreb. Likewise, 

UNHCR’s work on free legal aid led to engagement of the Ministry of Justice to reform the free legal aid 

law in order to enable more individuals to qualify for free legal aid assistance. These recommendations 

are now being considered by the Ministry and Parliament in order to revise the law.  

In conclusion, the goal of this outcome was partially achieved by sustainable improvements to access to 

justice represented by the completion of the UNHCR free legal aid output and UNDP WVS output. 

Support was provided to the Vice Prime Minister’s office, but when the Vice Prime Minister’s mandate 

no longer included regional development, the programme was unable to achieve the enhanced 

coordination of assistance to the ASSCs that the outcome originally intended, which would of provided 

the sustainable linkages at the regional and national levels for the MDG-F’s activities at the local level. 

Outcome 2: Enhanced community integration, safety and social cohesion 

Status: Achieved 

Outcome 2 was focused on local initiatives in the ASSCs designed to improve safety and social cohesion 

through conflict prevention and peacebuilding activities. In order to achieve this, each of the 
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participating agencies implemented a specific output within their area of expertise related to conflict 

prevention and social cohesion in local communities.  

UNDP implemented Safe-Community Plans designed by Crime Prevention Councils (Output 2.1), which 

are sustainable mechanisms for communities to jointly discuss, analyze and agree courses of action to 

improve safety and security. A total of 10 safe-community plans were developed by local crime 

prevention councils and implemented under the MDG-F Programme. The safe-community plans focused 

on common problems affecting communities and included traffic safety, education on alcohol abuse, 

creating recreational opportunities and safe environments for youth as well as refurbishing community 

centers.  

IOM’s activities (Output 2.2) focused on those vulnerable groups most likely to be excluded in the ASSCs, 

namely women and war veterans. Under this output, IOM conducted a total of four studies, 12 

workshops for war veteran’s associations and 10 trainings and workshops for women’s NGOs.  

UNICEF’s violence free schools initiatives (Output 2.3) taught youth the necessary skills to prevent 

conflict and violence. In total, UNICEF engaged 25 schools and communities in the violence prevention 

programme resulting in 14 new schools in the ASSC and 157 schools nationwide adopting the violence 

prevention standards and 14 new schools from the ASSC joining the National Network of Violence-free 

schools.  

Under Output 2.4, UNHCR’s activities focused on providing grass roots community groups with the skills 

to prevent conflict and overcome divisions in order to better their communities through local 

community building projects. UNHCR organized two 4-day peace building forums and 3 leadership 

trainings for participants from the 20 targeted communities. As a practical exercise, grass-roots 

community leaders developed and implemented community projects intended to bring communities 

together to solve common problems or benefit all community members. Support was provided to the 20 

targeted communities to develop and implement a total of 20 small-scale development projects 

formulated by local communities to improve life for all citizens in the community.   

Where ever possible, UN agencies coordinated the local community activities implemented under 

Outcome 2 to provide synergies and increase the impact in local communities.  Put together the 

implementation of these activities did lead to improved conflict prevention and social cohesion in the 

communities that the MDG-F engaged as evidence by the results on the ground in local communities 

thereby fully achieving the goals of this outcome. 

Outcome 3: Enhanced socio-economic recovery of areas of Special State Concern 

Status: Achieved 

Outcome3 focused on the local level in order to provide socio-economic recovery of the ASSCs, without 

which there could be no sustainable livelihoods or peace. The activities of UNDP and UNHCR in this 

outcome aimed to provide enhanced local capacities for socio-economic recovery including improved 

social services to vulnerable communities in ASSCs, implementation of economic activities to increase 

the likelihood of sustainable employment, capacity of the local communities, county and municipal 
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governments to absorb EU funds for the betterment of their local communities. Put together, these 

activities would form the basis for an improved socio-economic situation necessary for sustainable 

returns to the ASSCs.  

Output 3.1 aimed to develop the capacity of local authorities, communities and regional development 

agencies to plan, prioritize and deliver projects for their communities. In order to achieve this, UNDP 

planned to organize trainings for local authorities, communities and regional development agencies to 

improve applications to EU funds, project planning/design and implementation. The target for this 

output was to organize 8 certified trainings organized for local authorities, communities and regional 

development agencies in project development management implementation and fundraising for EU 

funds. To increase synergies within the MDG-F activities, the trainings were also targeted towards 

individuals involved in implementing or benefitting from other MDG-F activities. By the end of the two 

year programme, UNDP organized 5 certified trainings. The initial target to organize a total of 8 trainings 

was not met due to increased costs of organizing the trainings and reduced parallel funding. However, 

the trainings organized under this output did achieve the goal of building the capacity of the local 

authorities, communities and regional development agencies. In total the trainings benefitted a total of 

46 men and 35 women from 23 national institutions and 39 local institutions including NGOs, county 

and municipal administrations and the private sector. The vast majority of beneficiaries attending the 

training expressed satisfaction and ranked the training as high quality in evaluation surveys completed 

at the end of the training.  

Under Output 3.2, UNHCR worked with County Social Services and the Croatian Red Cross to provide 

immediate support and provisions of services to refugees, returnees and vulnerable populations in 

remote areas of the ASSC in order to include them in the national social protection schemes. On-the job 

training and workshops were organized to train a network of red cross volunteers to provide support 

and services for vulnerable people living in remote areas of the war-affected ASSC. During the 

programme cycle, an estimated 12,000 beneficiaries received assistance through the Croatian Red Cross 

mobile teams. Working jointly with the line ministry, UNHCR organized County Social Planning exercises 

in four counties in the ASSC with high rates of returns and poor social infrastructure. As a result, County 

Plans were delivered for 2011- 2014 ensuring sustainability of the outputs results beyond the MDG-F 

programme cycle.   

The UNDP implemented Output 3.3 aimed to benefit returnees, women, youth, elderly and war 

veterans in the ASSC through job creation and business development. This was down through various 

assessments, publications, vocational trainings and workshops on EU funding opportunities. As a result 

of these activities 50 cooperatives, associations and family farms in the ASSC improved their business 

processes and access to market and 10 micro-projects were implemented to improve business and 

community infrastructure in the targeted ASSC.  

Under Output 3.4, UNDP worked with local communities and county project boards to identify sub-

projects to enhance the connectivity of divided communities and associated business development. In 

total, 12 new infrastructure sub-projects were implemented in conflict affected communities. In 

addition, 13 sets of technical documentation and preparatory documents for infrastructure project 
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proposals were developed in order to enable local communities, municipalities and counties in the ASSC 

to apply for additional funding.  

Whenever possible, UN agencies coordinated the local community activities implemented within 

Outcome 3 and under Outcome 2 to provide synergies and increase the impact in local communities. 

Unfortunately, the indicators (e.g. successful applications for EU funds, reduced unemployment and 

increased absorption of EU funds in the ASSCs) to measure the programme’s effectiveness in this area 

will only be seen in the next year or two after the programme’s closure when decisions on project 

proposals to the EU are made. Furthermore, the economic crisis made it unlikely that employment 

would improve during the programme cycle, but it is hoped that the seeds were sown to enable 

improved employment in the ASSCs once the Croatian economy begins to grow again. Despite the 

limitations in available data and the challenges caused by the global economic downturn, the joint 

programme and government partners feel the objectives of this outcome were fully achieved. 

A summary of the results at Output levels is included in more detail below: 
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Summary of Output Results 

Expected Results 

(Implementing Agency) 
Indicators Baseline Overall JP Expected target Achievement of Target to date 

Outcome 1: National policy coordination on conflict prevention, reconciliation and recovery strengthened. 

From Results Framework  From Results Framework  

 

Baselines are a measure of the 
indicator at the start of the joint 
programme 

The desired level of 
improvement to be 
reached at the end of the  
reporting period 

The actual level of performance reached at the end of the 
reporting period 
Color Code Key: ACHIEVED, Partially Achieved, Not Achieved) 

Output 1.1  
Establishment of a 
coordination mechanism 
for regional development 
of war affected areas and 
violence prevention / 
safety mechanisms under 
Vice Prime Minister 

(UNDP) 

1) Coordination mechanism 

established and  coordination 

meetings amongst five line 

ministries, UN and IFIs on 

regional development and 

peace-building held 

1) No co-ordination mechanism on 

regional development & conflict 

recovery; 

Coordination mechanism 

established; 8 

coordination meetings 

organized 

1 coordination meeting organized. 

 

Assistance no longer required since govt. reshuffle in 

Aug.2009. 

2) Witnesses and victims 

supported by WVS support 

officers; 

2) Not fully developed policies and 

implementation mechanisms on 

violence prevention or Witness and 

Victim Support 

In 2008, 4 pilot offices were opened 

in 4 courts. 

Pilot Offices supporting 

Witness/Victims in 4 

Courts: Zagreb, Zadar, 

Osijek and Vukovar.  

Estimated 4,000 Persons 

(1,000 per court) will 

benefit from WVS offices  

Sustainability achieved 

when Ministry of Justice 

finances operations of 

pilot WVS offices and 

amends procedures to 

align with WVS 

procedures.  

Witness and Victims Support offices working in 4 county 

courts (Zagreb, Zadar, Osijek and Vukovar) with new 

offices opened in 2 additional courts (Sisak and Karlovac). 

WVS Info Campaign in Nov-Dec 2009 led to ca. 50% 

increase in number of witness/victims benefiting from 

WVS offices. Total WVS beneficiaries:  4209 by Jan 2010 

(2269 beneficiaries in Oct 2009). 

Ensured sustainability through govt.  financing and 

integration into court procedures  – new civil servant 

positions for Staff of WVS offices.  
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Expected Results 

(Implementing Agency) 
Indicators Baseline Overall JP Expected target Achievement of Target to date 

Outcome 1: National policy coordination on conflict prevention, reconciliation and recovery strengthened. 

Output 1.2. Support to 
the implementation of 
fundamental rights for 
returnees 

(UNHCR) 

Returnees receiving legal aid 

through the programme 

1) Number of returnees requesting 

legal aid (2009)  

2) Number of beneficiaries before 

new restrictive norms of Legal Aid 

Act (2009) 

Please state the number of 

direct beneficiaries that 

this programme has 

helped (or provide 

percent% info) 

Govt of Croatia report during Feb 2009 - 31 Dec 2010, 71% 

of requests for free legal aid were approved (6,248 out of 

8,755 requests). 

UNHCR implementing partners provided some 8,000 free 

legal advice and other type of legal assistance. Some 20% 

under MDG project.  

NGOs and associated 

attorneys at law trained on 

returnee rights, the Law and 

Free Legal Aid and provide 

support in the 

implementation of the Law 

on Anti-Discrimination 

 

Baseline: No. of NGOs/people  

providing this service in 2009 

Number of NGOs 

supporting the 

implementation of the 

Law on Anti-

Discrimination; 

Number of NGOs and 

associated attorneys at 

law trained on returnee 

rights, the Law and Free 

Legal Aid; 

27 NGOs registered as legal aid providers under the Law. 

80 participants of the Conference on Law on Free Legal 

Aid. 

Monitoring and evaluation 

and the analysis of the 

implementation of the Law 

on Free Legal Aid and its 

shortcomings; 

 

Baseline: No law on Free Legal Aid 4) Number of coordination 

meetings to monitor and 

evaluate the 

implementation of the 

Law on Free Legal Aid; 

5) Number of roundtables 

to analyze, discuss and 

plan to mitigate the 

shortcomings of the Law 

on Free Legal Aid; 

6 coordination meetings with NGOs. 1 conference on Law 

on Free Legal Aid with 80 participants. The Ministry of 

Justice has also recognized the shortcomings of the Law 

and announced changes in the future implementation.  
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Expected Results 

(Implementing Agency) 
Indicators Baseline Overall JP Expected target Achievement of Target to date 

Outcome 2: Enhanced community integration, safety and social cohesion 

From Results Framework  From Results Framework  

 

Baselines are a measure of the 
indicator at the start of the joint 
programme 

The desired level of 
improvement to be 
reached at the end of the  
reporting period 

The actual level of performance reached at the end of the 
reporting period 
Color Code Key: ACHIEVED, Partially Achieved, Not Achieved) 

Output 2.1. Enhanced 

ability of local population 

to plan and realize Safe 

Community Plans in 

conjuncture with 

Community Policing 

(UNDP) 

Community plans 

development supported and 

implemented in cooperation 

with Community policing, 

local government, citizens 

and other major community 

stakeholders 

Baseline: 3 safer community plans – 

piloted – Bjelovar, Vukovar and 

Cakovac (2008) 

10 Safe-Community plans 

implemented. 

10 Safe-Community Plans implemented  
- Safe-Community Plans were developed by local crime 
prevention councils and focused on traffic safety, 
education on alcohol abuse; creating recreational 
opportunities and safe environments for youth, and 
refurbishment of community centres. 
 
1) Reconstruction of a playground and installation of new 
windows in the  Gračac Kindergarten; 2) reconstruction of 
the sports ground in a Knin Elementary School; 3) 
reconstruction of the gym in the Gračac High School;  4) 
speed bumps installed near schools and reconstruction of 
multipurpose playground and access road in Slunj; 5) 
protective fence installed around kindergarten and lighting 
part of yard in Grabrik Primary School in Karlovac and 
organized lecture on alcohol abuse for youth in Grabrik 
Youth Center in Karlovac; 6) 2 sets of outdoor fitness 
equipment installed in Vukovar; 7) 1 set of outdoor fitness 
equipment installed in Tenja area of Osijek; 8) equipped a 
playground next to women’s centre in Dvor; 9) Wooden 
materials provided for community centre in Šaš  area of 
Sunja; 10) refurbishment of the Sporting Recreational 
Centre in Banovac. 

Output 2.2. War 

veterans’ and women’s 

associations enabled to 

actively support conflict 

prevention activities, 

rehabilitate and 

reintegrate communities 

Conflict resolution and 
management trainings 
organized for veterans 
associations and NGOs. 

Baseline: 7 war veterans 
cooperatives and 5 veterans 
associations (2008/2009) 

6 2-day workshops in war 
affected areas (including 
at least 10 veterans 
associations/ cooperatives 
(at least 90 war veterans) 

7 2-day workshops for War Veterans organized in Skradin, 
Benkovac, Gospić, Slunj, Petrinja (x2) and Tovarnik 

4-1 day workshops addressing the issue of employment of 
the war veterans population (120 participants) 

1-1 week workshop held in Knin in order to build capacity 
of local War Veterans NGO. 
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Expected Results 

(Implementing Agency) 
Indicators Baseline Overall JP Expected target Achievement of Target to date 

in Areas of Special State 

Concern (ASSC) 

(IOM) 

Trainings organized for 
women on conflict 
prevention, reconciliation and 
peace building through a 
women's NGO; 

Baseline: Social exclusion of women 
(national statistics 2008) 

1 NGO educated/ToT in 
capacity building of 
women NGOs 

9 2-day workshops in war 
affected areas (10-15 
women per session – at 
least 90 women 
participants) 

1 women NGO targeted and trained.-APR2010, 3 
workshops with women NGOs held in Drniš (NGO Žena), 
Benkovac (NGO Maslina) and in Gračac (NGO Prospero); 
on conflict, reconciliation, gender equality and recognition 
of women’s needs and possible future partnership of local 
institutional arrangements for the provision of services for 
self – employment and employment; 3 workshops 
organized in Dvor (Dvor Women’s Association) and 3 in 
Gračac (NGO Prospero) for empowerment and job skills of 
local women. 

Situation analysis of war 
veterans and women in war 
affected areas. 

Baseline: 2006 labour market 
analysis on war affected areas. 

4 studies – 1) Mapping and 
capacity assessments of 
CSOs for war veterans and 
women 2) Labour market 
analysis 3) Field Mapping 
of war veteran 
associations.4) 
Involvement of women in 
social and political live in 
war affected areas. 

4 studies finished – 1) Mapping and capacity assessments 
of CSOs for war veterans and women 2) Labour market 
analysis and 3) Field Mapping of war veteran 
associations.4) Involvement of women in social and 
political life in war affected areas. 

Output 2.3 Protection of 

children & youth from 

peer violence & bullying 

in schools 

(UNICEF) 

Schools and communities 
educated for prevention of 
peer violence. 

Baseline: 12 schools (2008) 25 schools 25 schools and communities engaged (12,142 
schoolchildren, 1,084 teachers and school counsellors) 

Violence prevention and 
conflict resolution content in 
school standards introduced 
in ASSC and nation-wide. 

Baseline:  Criteria of quality and 
sustainability adopted in 2007. 

20 schools adopt 
standards in ASSC; 150 
school adopt standards 
nation-wide. 

14 schools adopted standards in ASSC and 157 schools 
adopted standards nation-wide. 

ASSC schools involved in the 
National Network of 
Violence-free Schools; 
Number of 
meetings/exchanges for 
National Network of 
Violence-free School. 

Baseline: Network established in 
2007 with 89 schools, 11 from ASSC. 

Extend network to include 
at least 50% of targeted 25 
schools from ASSC and 
organise 2 national and 6 
regional meetings. 

14 schools included in National Network of Violence-free 
Schools; 2 national and 6 regional meeting organized. 



  

14 
 

Expected Results 

(Implementing Agency) 
Indicators Baseline Overall JP Expected target Achievement of Target to date 

Decrease of exposure of 
children to school violence 
(data from 11 target schools) 

Baseline:  Survey data (2008) – 
Determining level of peer violence in 
schools 

Improved data/statistics in 
repeat Survey in school 
year 2011/2012 

Data to be collected in 2011/2012 school year. 

Output 2.4. Development 

of conflict resolution 

skills amongst grassroots 

groups, women and 

municipal/ county 

authorities 

(UNHCR) 

Local stakeholders  and 
communities equipped with 
conflict prevention skills 

Baseline: Divided communities in 
former war affected areas lack 
conflict prevention and project 
development skills. 

 

2 peace-building forums 
and trainings on conflict 
prevention; at least 20 
community leaders 
participate in 3 leadership 
trainings. 

Two 4-days peace-building forums co-funded by EU/IPA 
total 97 participants and 3 leadership trainings for 
participants from 20 project communities. 

Support in development and 
implementation of joint 
small-scale projects 
formulated by local  
stakeholders 

Baseline: insufficient engagement of 
local communities in conflict areas to 
prepare development projects to 
unify and benefit entire community. 

20 joint small-scale 
development projects 
proposals implemented in 
20communities with 
financial programme 
support 

20 community projects supported in Biskupija, Karin, Kasic, 
Ervenik, Udbina, Gospic, Lipik, Donji Lapac, Kistanje, 
Barilovic, Plaski, Sunja, Vukovar x2, Gracac, Hrvatska 
Dubica, Dvor, Glina, and Vojnic. Two technical support 
trainings for 20 selected local projects representatives 
organised. 

 

Expected Results 

(Implementing Agency) 
Indicators Baseline Overall JP Expected target Achievement of Target to date 

Outcome 3: Enhanced socio-economic recovery of areas of Special State Concern 

From Results Framework  From Results Framework  

 

Baselines are a measure of the indicator 
at the start of the joint programme 

The desired level of 
improvement to be reached 
at the end of the  reporting 
period 

The actual level of performance reached at the end of the 
reporting period 
 Color Code Key: ACHIEVED, Partially Achieved, Not Achieved) 
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Expected Results 

(Implementing Agency) 

Indicators Baseline Overall JP Expected target Achievement of Target to date 

Output 3.1 Capacity 
Development of local 
authorities, communities 
and regional 
development agencies to 
plan, prioritize and 
deliver projects for their 
communities 
(UNDP) 

Trainings organized for local 

authorities, communities and 

regional development 

agencies for better EU funds 

application, project 

planning/design and 

implementation 

Baseline: Training Needs Assessment 

findings (2008). Weak knowledge of 

project management, resource 

mobilization and knowledge of EU 

funding opportunities. 

 

8 certified trainings 

organized for local 

authorities, communities 

and regional development 

agencies in project 

development 

management 

implementation and 

fundraising for EU funds  

5 Certified trainings organized on topics of Project Cycle 

Management, Managing Successful Programmes, LEADER 

Approach to Rural Development, Prince 2 Foundation, and 

Prince 2 Practitioner level. 

Output 3.2 Immediate 

support and provision of 

services to refugees, 

returnees and vulnerable 

populations in remote 

areas prior to their 

inclusion in national 

social protection 

schemes 

(UNHCR) 

Number of trainings 

organized for local/regional 

authorities on outsourcing 

social and communal 

services; 

Poor ability of regional and local 

authorities to provide social and 

community services, esp. to 

vulnerable groups (returnees, 

veterans, elderly, children, people 

with disabilities); 

 

4 county social plans 

established to provide 

improved social and 

community services in 

areas of return. 

Jointly with the line ministry, County Social Planning 

process organised in 4 counties with high rate of returns 

and poor social infrastructure. County plans delivered for 

period 2011-2014 

Trainings, workshops and 

coaching provided for CRC 

teams and their volunteers' 

programs in the areas of 

return 

Poor ability of regional and local 

authorities to provide social and 

community services, esp. to 

vulnerable groups (returnees, 

veterans, elderly, children, people 

with disabilities) 

On-the-job trainings, 

workshops and coaching 

provided for CRC teams 

and their volunteers' 

programs, coordination 

meetings  (topics, no. of 

trainees, locations) 

Volunteer Grassroots Network: Red Cross volunteers in the 

villages provide information on the needs of the 

vulnerable persons and support them accordingly, directly 

or through mobile teams. Their work gives contribution to 

better reintegration of returnees into receiving 

communities. On the job training provided by Mobile 

teams members with minimal budget. 
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Expected Results 

(Implementing Agency) 

Indicators Baseline Overall JP Expected target Achievement of Target to date 

Returnees and other 

vulnerable population in 

remote areas receive 

immediate arrival assistance 

Baseline: local statistics in areas of 

programme focus (2009) 

Target: ca12,000 

beneficiaries (returnees 

and other vulnerable 

populations)  in 14 remote 

areas of Croatia receiving 

immediate assistance from 

CRC mobile teams. 

Some 12,000 beneficiaries received assistance through 

CRC mobile teams (19 members) programme in 14 

locations in Croatia – Karlovac, Sisak Novska, Slunj, Gvozd, 

Glina Donji Lapac, Benkovac, Gracac, Knin Korenica, 

Otocac,Darda, Slatina.  
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Expected Results 

(Implementing Agency) 

Indicators Baseline Overall JP Expected target Achievement of Target to date 

Output 3.3 Job creation 

and business 

development benefiting 

returnees, women, 

youth, elderly, war 

veterans 

(UNDP) 

Increased number of business 

support services and 

improved business 

infrastructure in target area 

Cooperatives / associations 

increase and improve 

business processes and 

access to market 

 

Poor business support services, 

infrastructure and information on 

incentives for war affected areas in 

Croatia 

Baseline: No LAGs exist and LEADER 

concept not introduced in Croatia 

(2008) 

 

At least 40 Cooperatives / 

associations and small 

family farms improve 

business process and 

access to market  

50 Cooperatives, associations and family farms improved 
business processes and access to market through 
implementation of following activities: 

- Assessment of training needs of family farms in Lika-Senj 
County;  

- 3 certified vocational trainings organized for diary and 
cheese makers in Zadar county, Cattle breeders in Sisak-
Maslovina County and Sheep breeders in Lika-Senj 
County;  

- 8 training workshops on EU Leader approach to Rural 
Development, management of entrepreneurial zones 
and EU IPARD funding opportunities. 

- Support in establishment of 3 Local Action Groups 
(LAGs) in Sibenik-Knin and Zadar Counties to develop 
local development strategies in accordance with LEADER 
approach to rural development.  

- 4 publications produced on orchard and agricultural 
zones, guide for investors and business zones.  

- Education conducted in Lika-Senj County on arable lands 
suitable for various fruit production. 

- Analysis of secondary and higher education in Sibenik-
Knin County to highlight improvements needed to 
reduce barriers to higher education. 

- Establishment of radio program in Vrhovine, a returnee 
area, to distribute information on trainings and job 
opportunities;  

- Joint fund established for technical documentation for 
agricultural processing facilities in Lika-Senj County 
(fund of 125,000 HRK); 

- Purchase of IT equipment and renovation of IKS 
Women’s Association in Petrinja to enable organized 
computer training of 20 members of Petrinja War 
Veteran’s Association (HVIDRA)  

- Co-financing one-day study visit to Slovenia for 
members of ecological association IZVOR to farm 
households, companies, associations that bring together 
farmers with similar activities and cost of making a 
catalogue of products for farm households. 
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Expected Results 

(Implementing Agency) 

Indicators Baseline Overall JP Expected target Achievement of Target to date 

Job creation through 

development of business 

infrastructure benefiting 

returnees, women, youth, 

elderly, war veterans  

Baseline: Lack of adequate 

infrastructure in selected 

communities. 

No. of business 

infrastructure projects, 

locations, type of projects, 

beneficiaries, potentially 

jobs created – potential 

impact 

Direct/indirect 

beneficiaries (families x 3-

4) 

10 micro-projects implemented to improve business and 

community infrastructure including:   

- Hygiene training and equipping of 11 milk cooling tanks 
for 70 dairy farmers in Dvor.  

- Equipped school and agro-cooperative in Mecencani for 
agricultural production benefiting 142 pupils and 27 
staff members.  

- Supported women association in Dvor (Enabled heating 
and repairs of toilet facilities) to expand training 
facilities 

- Prepared project documentation for the Women’s 
Association to restore a traditional house to be a tourist 
center in Hrvatska Dubica,  

- Repaired Vojnic Cultural Centre 

- Procured IT equipment and organized 1 IT courses for 
unemployed women in Topusko.   

- Purchase of a hydraulic mulcher for mounting on 
municipal vehicle to serve population of Lišane 
Ostrovičke Municipality. 

- Provision of sporting equipment to 3 Sports Associations 
in the Town of Slunj. 
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Expected Results 

(Implementing Agency) 

Indicators Baseline Overall JP Expected target Achievement of Target to date 

Output 3.4. Community - 

identified sub-projects 

implemented to enhance 

the connectivity of 

divided communities and 

associated business 

development 

(UNDP) 

Prepared documentation for 

community infrastructure 

project proposals (conflict 

prevention community 

projects) 

Insufficient engagement of local 

communities (esp. conflict affected) 

in preparing development projects 

and mobilization of additional funds 

(EC, WB, Government) 

 

20 sets of technical 

documentation produced 

for 

water supply system and 

community infrastructure 

Completed total of 13 sets of technical documentation and 
other preparatory documentation for infrastructure 
project proposals in war affected areas. Including: 

- 1 set of Technical documentation for reconstruction of 
ex-military building into the Benkovac Cultural Center; 

- Technical documentation produced, wells repaired and 
equipment procured to resolve conflicts over water supply 
systems in Sunja (Kinjacka and Bestrma) and Vojnic. 

- 1 set of technical documentation prepared for business 
zone in Udbina   

- 3 Feasibility studies conducted for new business zone in 
Petrinja, Donji Kukuruzari cross border business zone and 
Krnjak road project. 

- Designed plans of architectural, landscaping, parking 
space, water and sanitation installation on multi-purpose 
object “Eko Etno Adica Center” in Vukovar for 
entrepreneurs and handicrafts.  
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Expected Results 

(Implementing Agency) 

Indicators Baseline Overall JP Expected target Achievement of Target to date 

2) Number of small primary 

community infrastructure and 

other sub-project 

interventions for conflict 

affected communities 

supported 

12 new infrastructure and 

other sub-project 

interventions 

implemented. 

LEADER, and LAGs – how 

many LAGs (4 established 

3 more in process), how 

many people (30,000 

people each LAG)  

Co-financing secured from 

local governments 

(500,000 contributions to 

date) 

Completed 12 new infrastructure sub-projects in conflict 
affected communities. Including:  

- Refurbishment of "Outward Bound Leadership training 
Centre" in Perusic; 

- Construction of education center for traffic safety and 
bus stop shelter at Elementary School in Gracac; 

- Procured and installed 16 bus station shelters for 
settlements around Drniš,  Lički Osik and municipalities 
of Barilovic and Cetingrad; 

- New windows for the  Gračac High School ‘s gym; 

- Equipment purchased for Croatian Mountain Rescue 
Service in Zadar; 

- Setup of children’s playground in Lišane Ostrovičke and 
settlement of Ostrovica;  

- Replanted orchards with 2309 seedlings in former 
landmined agricultural land in Nova Drencina (Petrinja 
Municipality);  

- Preparatory work done to resolve ownership issues of 
10 abandoned schools and prepared documentation 
including geodesy survey for renovation of 3such 
schools in Karlovac County. 

- Renovation of Library in the Centre of Generalski Stol 
Municipality.  
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GEOGRAPHICAL COVERAGE OF MDG-F ACTIVITIES: 

 

 

 

CONTRIBUTION TO MDG ACHIEVEMENT AND NATIONAL DEVELOPMENT PRIORITIES 

The Programme is directly linked to the achievement of three national Millennium Development Goals, 

namely: 

- The ‘Mitigation of Poverty’ (N-MDG1), through empowering those groups most likely to be long-

term unemployed and through supporting the creation of improved local development 

conditions and access to basic services in those areas most prone to poverty and conflict; 

- ‘Education for All’ (N-MDG2); supported by UNICEF’s ‘Protecting children from violence’ project 

that worked to ensure children do not enter adulthood as individuals likely to become 

prejudiced, or socially / economically excluded. This situation is particularly acute for national 

minorities that face added ethnic intolerance barriers to accessing education; and, 

- Gender equality (N-MDG3) was advanced by supporting relevant legal frameworks, national 

strategies and substantive projects that target women at high risk of poverty and violence, 

particularly those in rural areas with lower levels of education and those living in areas of former 

conflict. This is particularly important given that women – nation-wide - are 20% more likely to 

be at risk of poverty than men. 

The map above demonstrates the geographical coverage of MDG-F activities in the 
Republic of Croatia. An interactive version of the map with details on specific 
community level activities is available on the UNDP Croatia website: 
http://www.undp.hr/show.jsp?page=114283  

http://www.undp.hr/show.jsp?page=114283
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Despite the best efforts of the UNCT, the Ministry of Foreign Affairs did not produce a new national 

MDG report for 2010 which would have provided better data on the progress towards achievement of 

the MDGs in Croatia. Instead the MFA will focus on meeting EU requirements for accession which 

incorporates similar targets to the MDGs. At the Regional MDG+10 Conference held in Istanbul, 9-10 

June 2010, the Republic of Croatia was highlighted as a best practice case for achieving the MDGs. At the 

MDG Summit in September 2010, Croatia reported that multiple economic difficulties have caused 

growth and development rates to decline, thus affecting progress on MDG1. Croatia reported continuing 

progress in achievement of MDG2 and MDG3. Overall, the Republic of Croatia remains on-track to 

achieve the MDGs and is set to become the newest EU member-state in 2013.   

 

UN COORDINATION 

The UN in Croatia does not operate under an UNDAF, but rather, all four participating agencies work in 

accordance with national strategies for furthering regional development, safety and social inclusion in 

war affected areas. The UNCT in Croatia is composed of seven resident agencies and organizations. The 

relatively small size of the country team provides incentive and rationale to work together; however, the 

MDG-F Joint Programme was the first time agencies were engaged in a joint programme framework. 

During the MDG-F Programme’s cycle, the first UNRC in Croatia assumed her post in July 2010. The 

formal establishment of the UNRC provided a formal framework for interagency work beyond the joint 

programme. As a result, the personal effort and leadership of the UNRC greatly enhanced interagency 

coordination under the MDG-F programme in Croatia.  

As planned in the Programme document, the management and coordination of the Joint Programme 

during the reporting period involved a Programme Manager overseeing the implementation of all 

outputs; a Programme Implementation Unit and a Programme Management Committee ensuring due 

coordination; and a National Steering Committee providing oversight and strategic guidance. In addition, 

each output of the Joint Programme was managed by a single designated UN agency that is responsible 

for that output’s timely and cost-effective implementation. Wherever possible, the programme 

implementation unit sought to maximize the impact of MDG-F activities in the field by coordinating UN 

agencies activities in targeted communities.  

As the agencies with an established field presence, UNDP and UNHCR included their field offices and 

associated personnel as crucial elements of its programme delivery. These offices effectively 

coordinated field operations, logistics and ensured national ownership at the local level in the 

communities and municipalities. Field personnel liaised with the PM for those activities that related to 

the Joint Programme. 

This programme was the first truly joint UN programme in Croatia. This meant that at first the UN 

agencies in Croatia had little experience in closely coordinating and planning joint activities. 

Through the active engagement of the focal points in the joint programme, the UN agencies built 

further experience and knowledge necessary to work together in a more coordinated and 
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synchronized manner. Strengthened by the arrival of Croatia’s first UNRC in July 2010, the joint 

programme provided the participating UN agencies with additional experience to become a well 

coordinated UNCT with strengthened capacity for joint UN programming. All participating UN 

agencies stated that the joint programme had vastly improved UN joint programming in Croatia and 

would of strengthened UN coordination further if the programme was extended for a third year. 

 

LESSONS LEARNT 

- National ownership was critical for the success of the programme. High-level engagement of 

government partners in the governance structure of the programme allowed for sustainable 

results. At the community level, local project boards and community councils provided the 

political and managerial framework to ensure communities felt a sense of ownership of the 

programme activities and ensured long-term sustainability. Co-financing of project activities 

with local governments ensures buy-in and ownership of the project outputs. 

- Conflict Sensitive Development is vital to ensure no harm is done. Ensuring that one part of a 

community is not advantaged over another is important to avoid furthering conflict. Addressing 

common problems that affect the entire community increases social interaction and reduces 

tensions in the community by not privileging the needs of one part of the community over 

another. 

- The two-year programme cycle for the MDG-F in Croatia was too short to see significant 

changes at the outcome level. A more long-term development approach is required to see the 

types of aggregate change in socio-economic indicators originally envisioned at the outcome 

level of the programme document. The participating UN agencies, government and local 

partners all felt that the results of the programme would have been more sustainable and 

results more measurable if the programme was extended for a third year. 

- Monitoring and Evaluation of a multi-agency programme requires thorough planning and 

agreement with all partners. Realistic mechanisms for regularly updating data on indicators are 

absolutely necessary to achieve solid monitoring of programme results. Such monitoring and 

evaluation mechanisms should be properly budgeted and included in annual work plans. 

- Joint UN programming is about more than just coordinating parallel projects. It requires joint 

planning, common tools and lots of cooperation among the UN agencies both at HQ level and in 

the field. Joint Programme management is essential for planning, coordinating and 

implementing joint programme activities. A realistic assessment of the staff time and resources 

required for joint programme management is necessary and should be properly budgeted 

accordingly.  
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Annex 1: Financial Summary – Estimated delivery in USD by UN Agency as of 30 June 2011 

UN 

Agency 

Total 

Approved 

Allocation 

(whole Period) 

Formulation 

advances 

Nov 2008 

1
st

 

Installment 

May 2009 

2
nd

 

Installment  

May 2010 

Total 

Committed 

in USD 

Total 

Expenditure 

in USD 

Total Delivery 

as of  30 June 

2011 

UNDP 1,587,090 20,000 911,400 655,690 1,587,090 1,587,090 100% 

UNHCR 834,110  470,710 363,400 834,110 834,110 100% 

IOM  297,900  149,300 148,600 297,900 297,900 100% 

UNICEF 280,900  142,750 138,150 280,900 280,900 100% 

  

   AVG Delivery Rate 100% 
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Annex 2: Beneficiary Table 

Total estimated number of Direct Beneficiaries of the MDG-F Programme in Croatia 

 Men 

Men from 

Ethnic 

Groups Women 

Women from 

Ethnic 

Groups Boys Girls 

National 

Institutions 

Local 

Institutions 

Targeted 

Number 19436 0 21023 0 22971 20689 6 361 

Reached 

Number 19729 0 20963 0 22991 21074 29 406 

 

Total estimated number of Indirect Beneficiaries of the MDG-F Programme in Croatia 

 Men 

Men from 

Ethnic 

Groups Women 

Women from 

Ethnic 

Groups Boys Girls 

National 

Institutions 

Local 

Institutions 

Targeted 

Number 330834 0 334517 0 6384 5758 13 52 

Reached 

Number 271751 0 276969 0 6384 5758 13 52 
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Annex 3: Updated Monitoring and Evaluation Framework 

Expected Results 

(Outcomes & 

outputs)  

Indicators Baseline Overall  JP 

Expected target 

Achievement of Target to date   Means of 

verification 

Collection methods 

(with indicative 

time frame & 

frequency) 

Responsi

bilities 

Risks & 

assumptions 

From Results 

Framework  

From Results 

Framework  

 

Baselines are a measure 

of the indicator at the 

start of the joint 

programme 

The desired level 

of improvement 

to be reached at 

the end of the  

reporting period 

The actual level of performance reached 

at the end of the reporting period  

From 

identified 

data and 

information 

sources 

How is it to be 

obtained? 

Responsi

bilities of 

participat

ing UN 

agencies  

Summary of 

assumptions and 

risks for each result 

Outcome 1: National policy coordination on conflict prevention, reconciliation and recovery strengthened. 

Output 1.1  

Establishment of 

a coordination 

mechanism for 

regional 

development of 

war affected 

areas and 

violence 

prevention / 

safety 

mechanisms 

under Vice Prime 

Minister 

UNDP 

1) Coordination 

mechanism 

established and  

coordination 

meetings amongst 

five line ministries, 

UN and IFIs on 

regional 

development and 

peace-building held 

1) No co-ordination 

mechanism on regional 

development & conflict 

recovery; 

Coordination 

mechanism 

established; 8 

coordination 

meetings 

organized 

1 coordination meeting organized. 

 

Assistance no longer required since govt. 

reshuffle in Aug.2009. 

- Governme
nt official 
minutes 
and short 
term 
action 
plans 

 

- Court 
reports on 
victims and 
witness 
support 
activities  

 

- Reports on 
returnees 
and 
refugees 
using free 
legal aid 

 

- Reports on 
remaining 
cases 
related to 

- Data presented at 
the Co-ordination 
for Regional 
Development, Re-
construction and 
Return - quarterly 

 

- Ministry of 
Justice Data - 
annually 

 

- Court and 
Ministry of 
Justice data - 
twice a year 

 

- Ministry of 
Regional 
Development, 
Forestry and 
Water 
Management 
data, regular 
publication - 
quarterly 

UNDP 

 

Risks: 

- Unclear division 
of 
responsibilities 
for regional 
development 
and return of 
refugees issues 
due to re-
structuring of 
Government 
institutions 
resulting in 
difficulties in 
decision making 

- Victim & Witness 
Support: Delays 
in enactments of 
new regulations. 

 

Assumptions: 

 

- VPM’s Office 
able to 
proactively lead 

2) Witnesses and 

victims supported 

by WVS support 

officers; 

2) Not fully developed 

policies and 

implementation 

mechanisms on violence 

prevention or Witness 

and Victim Support 

In 2008, 4 pilot offices 

were opened in 4 courts. 

Pilot Offices 

supporting 

Witness/Victims 

in 4 Courts: 

Zagreb, Zadar, 

Osijek and 

Vukovar.  

Estimated 4,000 

Persons (1,000 

per court) will 

benefit from WVS 

offices  

Witness and Victims Support offices 

working in 4 county courts (Zagreb, 

Zadar, Osijek and Vukovar) with new 

offices opened in 2 additional courts 

(Sisak and Karlovac). 

 

WVS Info Campaign in Nov-Dec 2009 led 

to ca. 50% increase in number of 

witness/victims benefiting from WVS 

offices. Total WVS beneficiaries:  4209 by 

Jan 2010 (2269 beneficiaries in Oct 

2009). 
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Expected Results 

(Outcomes & 

outputs)  

Indicators Baseline Overall  JP 

Expected target 

Achievement of Target to date   Means of 

verification 

Collection methods 

(with indicative 

time frame & 

frequency) 

Responsi

bilities 

Risks & 

assumptions 

 

Sustainability 

achieved when 

Ministry of Justice 

finances 

operations of 

pilot WVS offices 

and amends 

procedures to 

align with WVS 

procedures.  

 

Ensured sustainability through govt.  

financing and integration into court 

procedures  – new civil servant positions 

for Staff of WVS offices.  

returnees 
legal rights 

 

- Data from Office of 

the Vice-Prime 

Minister for Social 

Issues and Human 

Rights 

 

 

the co-
ordination and 
enforce 
implementation 
of taken 
decisions 

- Continuity of 
MoJ senior 
management  

Output 1.2. 

Support to the 

implementation 

of fundamental 

rights for 

returnees 

UNHCR 

Returnees receiving 

legal aid through 

the programme 

1) Number of returnees 

requesting legal aid 

(2009)  

2) Number of 

beneficiaries before new 

restrictive norms of Legal 

Aid Act (2009) 

Please state the 

number of direct 

beneficiaries that 

this programme 

has helped (or 

provide percent% 

info) 

Govt of Croatia report during Feb 2009 - 

31 Dec 2010, 71% of requests for free 

legal aid were approved (6,248 out of 

8,755 requests). 

UNHCR implementing partners provided 

some 8,000 free legal advice and other 

type of legal assistance. Some 20% under 

MDG project.  

- Governme
nt official 
minutes 
and short 
term 
action 
plans 

 

- Reports on 
returnees 
and 
refugees 
using free 
legal aid 

 

- Reports on 
remaining 
cases 
related to 
returnees 
legal rights 

 

- Ministry of 
Justice Data - 
annually 

 

- Court and 
Ministry of 
Justice data - 
twice a year 

 

- Data from Office of 

the Vice-Prime 

Minister for Social 

Issues and Human 

Rights 

 

 

UNHCR 

 

Risks: 

- Overly strict 
requirements for 
access to 
institutions 
providing free 
legal aid 

- Limited funds 
available for the 
implementation 
of the Free legal 
Aid act 

- Slow 
implementation 
not benefiting 
persons of 
UNHCR concern. 

 

Assumptions: 

- Continuity of 
MoJ senior 
management  

NGOs and 

associated 

attorneys at law 

trained on returnee 

rights, the Law and 

Free Legal Aid and 

provide support in 

the implementation 

of the Law on Anti-

Discrimination 

 

Baseline: No. of 

NGOs/people  providing 

this service in 2009 

Number of NGOs 

supporting the 

implementation 

of the Law on 

Anti-

Discrimination; 

Number of NGOs 

and associated 

attorneys at law 

trained on 

returnee rights, 

the Law and Free 

27 NGOs registered as legal aid providers 

under the Law. 80 participants of the 

Conference on Law on Free Legal Aid. 
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Expected Results 

(Outcomes & 

outputs)  

Indicators Baseline Overall  JP 

Expected target 

Achievement of Target to date   Means of 

verification 

Collection methods 

(with indicative 

time frame & 

frequency) 

Responsi

bilities 

Risks & 

assumptions 

Legal Aid; - Official 

registry of 

NGOs 

certified to 

provide legal 

aid 

- Available info 
and professional 
capacity for 
provision of free 
legal aid 

- Clear role given 
to NGO in 
implementation 
of Free Legal Aid 
with continuous 
provision of free 
legal aid to 
returnees. 

- expected sharp 
decrease of 
number of 
beneficiaries due 
to new 
restrictive norms 
of Legal Aid Act 

 

Monitoring and 

evaluation and the 

analysis of the 

implementation of 

the Law on Free 

Legal Aid and its 

shortcomings; 

 

Baseline: No law on Free 

Legal Aid 

4) Number of 

coordination 

meetings to 

monitor and 

evaluate the 

implementation 

of the Law on 

Free Legal Aid; 

5) Number of 

roundtables to 

analyze, discuss 

and plan to 

mitigate the 

shortcomings of 

the Law on Free 

Legal Aid; 

6 coordination meetings with NGOs. 1 

conference on Law on Free Legal Aid with 

80 participants. The Ministry of Justice 

has also recognized the shortcomings of 

the Law and announced changes in the 

future implementation.  

 

 

Expected Results 

(Outcomes & 

outputs)  

Indicators Baseline Overall  JP 

Expected target 

Achievement of Target to date   Means of 

verification 

Collection methods 

(with indicative time 

frame & frequency) 

Respons

ibilities 

Risks & assumptions 

Outcome 2: Enhanced community integration, safety and social cohesion 
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Expected Results 

(Outcomes & 

outputs)  

Indicators Baseline Overall  JP 

Expected target 

Achievement of Target to date   Means of 

verification 

Collection methods 

(with indicative time 

frame & frequency) 

Respons

ibilities 

Risks & assumptions 

Output 2.1. 

Enhanced ability 

of local 

population to 

plan and realize 

Safe Community 

Plans in 

conjuncture with 

Community 

Policing 

UNDP 

Community plans 

development 

supported and 

implemented in 

cooperation with 

Community policing, 

local government, 

citizens and other 

major community 

stakeholders 

Baseline: 3 safer 

community plans – 

piloted – Bjelovar, 

Vukovar and Cakovac 

(2008) 

10 Safe-

Community plans 

implemented. 

10 Safe-Community Plans implemented  

- Safe-Community Plans were developed 

by local crime prevention councils and 

focused on traffic safety, education on 

alcohol abuse; creating recreational 

opportunities and safe environments for 

youth, and refurbishment of community 

centres. 

1) Reconstruction of a playground and 

installation of new windows in the  Gračac 

Kindergarten; 2) reconstruction of the 

sports ground in a Knin Elementary 

School; 3) Reconstruction of the gym of 

the High School in Gračac;  4) speed 

bumps installed near schools and 

reconstruction of multipurpose 

playground and access road in Slunj; 5) 

protective fence installed around 

kindergarten and lighting part of yard in 

Grabrik Primary School in Karlovac and 
organized lecture on alcohol abuse for 

youth in Grabrik Youth Center in Karlovac; 

6) 2 sets of outdoor fitness equipment 

installed in Vukovar; 7) 1 set of outdoor 

fitness equipment installed in Tenja area 

of Osijek; 8) equipped a playground next 

to women’s centre in Dvor; 9) Wooden 

materials provided for community centre 

in Šaš  area of Sunja; 10) refurbishment of 

the Sporting Recreational Centre in 

Banovac. 

- Public 
surveys on 
quality of 
police 
services 

 

- Reports on 
cases 
handled by 
community 
police 

 

- Reports on 
school and 
juvenile 
violence 

 

 

 

- Ministry of 
Interior - annually 

 

- Ministry of 
Interior - 
quarterly 

 

 

UNDP 

 

 

 

 

 

Risks: 

 

- Local elections 
outcomes create 
unstable local 
level 
administrations 

- Formation of 
community crime 
prevention 
groups too 
process-oriented 
and too lengthy 

- Reluctance of MoI 
to form the 
Community 
Policing 
Department   

- Documentation 
related to 
building and 
reconstruction 
projects delayed 
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Expected Results 

(Outcomes & 

outputs)  

Indicators Baseline Overall  JP 

Expected target 

Achievement of Target to date   Means of 

verification 

Collection methods 

(with indicative time 

frame & frequency) 

Respons

ibilities 

Risks & assumptions 

Output 2.2. War 

veterans’ and 

women’s 

associations 

enabled to 

actively support 

conflict 

prevention 

activities, 

rehabilitate and 

reintegrate 

communities in 

Areas of Special 

State Concern 

(ASSC) 

IOM 

Conflict resolution 

and management 

trainings organized 

for veterans 

associations and 

NGOs. 

Baseline: 7 war veterans 

cooperatives and 5 

veterans associations 

(2008/2009) 

6 2-day 

workshops in war 

affected areas 

(including at least 

10 veterans 

associations/ 

cooperatives (at 

least 90 war 

veterans) 

7 2-day workshops for War Veterans 

organized in Skradin, Benkovac, Gospić, 

Slunj, Petrinja (x2) and Tovarnik 

4-1 day workshops addressing the issue of 

employment of the war veterans 

population (120 participants) 

1-1 week workshop held in Knin in order 

to build capacity of local War Veterans 

NGO. 

Attendance 

list and 

evaluation 

sheets 

 

Collection of data 

on the spot, at the 

beginning and the 

end of the 

workshop 

 

 

IOM 

 

 

 

During the reporting 

period risks have 

appeared due to the 

floods in Eastern 

Slavonia so 1 war 

veteran workshop 

planned to be held 

in that area had to 

be cancelled. 

 

 Trainings organized 

for women on 

conflict prevention, 

reconciliation and 

peace building 

through a women's 

NGO; 

Baseline: Social 

exclusion of women 

(national statistics 2008) 

1 NGO 

educated/ToT in 

capacity building 

of women NGOs 

9 2-day 

workshops in war 

affected areas 

(10-15 women 

per session – at 

least 90 women 

participants) 

1 women NGO targeted and trained.-

APR2010, 3 workshops with women NGOs 

held in Drniš (NGO Žena), Benkovac (NGO 

Maslina) and in Gračac (NGO Prospero); 

on conflict, reconciliation, gender equality 

and recognition of women’s needs and 

possible future partnership of local 

institutional arrangements for the 

provision of services for self – 

employment and employment; 3 

workshops organized in Dvor (Dvor 

Women’s Association) and 3 in Gračac 

(NGO Prospero) for empowerment and 

job skills of local women. 

Training 

materials for 

the education 

of NGO 

 

Materials obtained 

upon the 

completion 

 

 

IOM 

 

Situation analysis of 

war veterans and 

women in war 

affected areas. 

Baseline: 2006 labour 

market analysis on war 

affected areas. 

4 studies – 1) 

Mapping and 

capacity 

assessments of 

CSOs for war 

veterans and 

women 2) Labour 

market analysis 3) 

Field Mapping of 

war veteran 

4 studies finished – 1) Mapping and 

capacity assessments of CSOs for war 

veterans and women 2) Labour market 

analysis and 3) Field Mapping of war 

veteran associations.4) Involvement of 

women in social and political life in war 

affected areas. 

Studies 

completed 

 

3 Completed studies 

available in 

electronic and hard 

copy, both on 

English and Croatian 

language 

IOM 

Audeo 
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Expected Results 

(Outcomes & 

outputs)  

Indicators Baseline Overall  JP 

Expected target 

Achievement of Target to date   Means of 

verification 

Collection methods 

(with indicative time 

frame & frequency) 

Respons

ibilities 

Risks & assumptions 

associations.4) 

Involvement of 

women in social 

and political live 

in war affected 

areas. 

Output 2.3 

Protection of 

children & youth 

from peer 

violence & 

bullying in 

schools 

UNICEF 

Schools and 

communities 

educated for 

prevention of peer 

violence. 

Baseline: 12 schools 

(2008) 

25 schools 25 schools and communities engaged 

(12,142 schoolchildren, 1,084 teachers 

and school counsellors) 

 

- Training 
reports 
from 
schools on 
conducted 
training and 
workshops 
 

- Official 
minutes and 
conclusions 
from 
meetings 

 

- Survey 
results 
collected 
from each 
school 

 

 

 

 

- Continuously 
from schools 
under MoSES  
  

 

UNICEF 

 

Risks: 

- Prolonged 
implementation 
and progress in 
schools toward 
reaching status of 
Violence-free 
School. 
 

- Reluctance of the 
MoSES to improve 
Codes of Conduct 
and integrate 
violence 
prevention in 
schools quality 
standards.  

 

 

Assumptions: 

- Schools willing to 
implement all 
activities as per 
project plan. 
 

- MoSES willing to 
implement all 
suggestions to 

Violence prevention 

and conflict 

resolution content 

in school standards 

introduced in ASSC 

and nation-wide. 

Baseline:  Criteria of 

quality and sustainability 

adopted in 2007. 

20 schools adopt 

standards in 

ASSC; 150 school 

adopt standards 

nation-wide. 

14 schools adopted standards in ASSC and 

157 schools adopted standards nation-

wide. 

ASSC schools 

involved in the 

National Network of 

Violence-free 

Schools; Number of 

meetings/exchanges 

for National 

Network of 

Violence-free 

School. 

Baseline: Network 

established in 2007 with 

89 schools, 11 from 

ASSC. 

Extend network 

to include at least 

50% of targeted 

25 schools from 

ASSC and organise 

2 national and 6 

regional 

meetings. 

14 schools included in National Network 

of Violence-free Schools; 2 national and 6 

regional meeting organized. 

Decrease of 

exposure of children 

to school violence 

(data from 11 target 

schools) 

Baseline:  Survey data 

(2008) – Determining 

level of peer violence in 

schools 

Target:  

Improved 

data/statistics in 

repeat Survey in 

school year 

Data to be collected in 2011/2012 school 

year. 
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Expected Results 

(Outcomes & 

outputs)  

Indicators Baseline Overall  JP 

Expected target 

Achievement of Target to date   Means of 

verification 

Collection methods 

(with indicative time 

frame & frequency) 

Respons

ibilities 

Risks & assumptions 

2011/2012 improve school 
quality standards. 

Output 2.4. 

Development of 

conflict 

resolution skills 

amongst 

grassroots 

groups, women 

and municipal/ 

county 

authorities 

UNHCR 

Local stakeholders  

and communities 

equipped with 

conflict prevention 

skills 

Baseline: Divided 

communities in former 

war affected areas lack 

conflict prevention and 

project development 

skills. 

 

2 peace-building 

forums and 

trainings on 

conflict 

prevention; at 

least 20 

community 

leaders 

participate in 3 

leadership 

trainings. 

Two 4-days peace-building forums co-

funded by EU/IPA total 97 participants 

and 3 leadership trainings for participants 

from 20 project communities. 

- Training 

reports, 

officially 

submitted 

joint project 

proposals 

 

- Reports on 

resolved and 

remaining 

housing care 

cases  

 

- Local authorities, 

CSOs, media – 

occasionally and 

upon project 

finalisation  

 

- Ministry of 

Regional 

Development, 

Forestry and Water 

Management 

(Refugees 

directorate), Office 

of the VPM - 

quarterly 

 

 

UNHCR 

 

 

Support in 

development and 

implementation of 

joint small-scale 

projects formulated 

by local  

stakeholders 

Baseline: insufficient 

engagement of local 

communities in conflict 

areas to prepare 

development projects to 

unify and benefit entire 

community. 

20 joint small-

scale 

development 

projects proposals 

implemented in 

20communities 

with financial 

programme 

support 

20 community projects supported in 

Biskupija, Karin, Kasic, Ervenik, Udbina, 

Gospic, Lipik, Donji Lapac, Kistanje, 

Barilovic, Plaski, Sunja, Vukovar x2, 

Gracac, Hrvatska Dubica, Dvor, Glina, and 

Vojnic. Two technical support trainings for 

20 selected local projects representatives 

organised. 
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Expected Results 

(Outcomes & 

outputs)  

Indicators Baseline Overall  JP 

Expected target 

Achievement of Target to date   Means of 

verification 

Collection methods 

(with indicative time 

frame & frequency) 

Respons

ibilities 

Risks & assumptions 

Outcome 3: Enhanced socio-economic recovery of areas of Special State Concern 

Output 3.1 

Capacity 

Development of 

local authorities, 

communities and 

regional 

development 

agencies to plan, 

prioritize and 

deliver projects 

for their 

communities 

UNDP 

Trainings organized 

for local authorities, 

communities and 

regional 

development 

agencies for better 

EU funds 

application, project 

planning/design and 

implementation 

 

Baseline: Training Needs 

Assessment findings 

(2008). Weak knowledge 

of project management, 

resource mobilization 

and knowledge of EU 

funding opportunities. 

 

8 certified 

trainings 

organized for 

local authorities, 

communities and 

regional 

development 

agencies in 

project 

development 

management 

implementation 

and fundraising 

for EU funds  

5 Certified trainings organized on topics of 

Project Cycle Management, Managing 

Successful Programmes, LEADER 

Approach to Rural Development, Prince 2 

Foundation, and Prince 2 Practitioner 

level. 

- Signed 
grant 
contracts 
with 
respective 
Governme
nt 
institutions 

 

- Minutes of 
Regional 
and local 
partnershi
p meetings 

 

- Reports on 
return 
process, 
CSOs data 

 

- Official 
minutes 
and action 
plans, local 
and 
regional 
authorities, 
media 

 

- Co-
operatives 
registry, 
signed 
contracts 

- VPMs office data, 
Ministries, 
Central Financing 
and Contracting 
Agency (Ministry 
of Finance) – 
regular reports 
and updates 

 

- Ministry of 
Regional 
Development, 
Forestry and 
Water 
Management – 
quarterly 

 

- Project teams – 
reports 
throughout the 
progress and final 
stage of 
implementation – 
twice a year 

 

- Regular UN 
agencies’ press 
clipping - 
everyday 

 

- Relevant 
ministries and 
Funds- 
occasionally 

UNDP 

75% 

 

UNHCR 

25% 

 

 

 

Risks: 

 

- Delays in 
adoption of 
Regional 
Development 
Strategy and Act, 
affecting the 
establishment of 
institutional 
framework; 

- Local elections in 
May 2009 may 
cause decision-
making delays at 
local level 

- Local level 
organisations too 
weak to be 
agents for 
development. 

- Difficult 
communities not 
willing to 
cooperate in 
project 
development and 
implementation. 

- Social Welfare 
system not 
cooperative and 
necessary 
matching funding 
for sustainable 
mobile-teams and 
volunteers 
operation not 

Output 3.2 

Immediate 

support and 

provision of 

services to 

refugees, 

returnees and 

vulnerable 

populations in 

remote areas 

prior to their 

inclusion in 

national social 

protection 

schemes 

UNHCR 

Number of trainings 

organized for 

local/regional 

authorities on 

outsourcing social 

and communal 

services; 

Poor ability of regional 

and local authorities to 

provide social and 

community services, 

esp. to vulnerable 

groups (returnees, 

veterans, elderly, 

children, people with 

disabilities); 

 

4 county social 

plans established 

to provide 

improved social 

and community 

services in areas 

of return. 

Jointly with the line ministry, County 

Social Planning process organised in 4 

counties with high rate of returns and 

poor social infrastructure. County plans 

delivered for period 2011-2014 

Trainings, 

workshops and 

coaching provided 

for CRC teams and 

their volunteers' 

programs in the 

areas of return 

Poor ability of regional 

and local authorities to 

provide social and 

community services, 

esp. to vulnerable 

groups (returnees, 

veterans, elderly, 

children, people with 

On-the-job 

trainings, 

workshops and 

coaching provided 

for CRC teams and 

their volunteers' 

programs, 

coordination 

Volunteer Grassroots Network: Red Cross 

volunteers in the villages provide 

information on the needs of the 

vulnerable persons and support them 

accordingly, directly or through mobile 

teams. Their work gives contribution to 

better reintegration of returnees into 

receiving communities. On the job 
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Expected Results 

(Outcomes & 

outputs)  

Indicators Baseline Overall  JP 

Expected target 

Achievement of Target to date   Means of 

verification 

Collection methods 

(with indicative time 

frame & frequency) 

Respons

ibilities 

Risks & assumptions 

disabilities) meetings  (topics, 

no. of trainees, 

locations) 

training provided by Mobile teams 

members with minimal budget. 

 

- Contracts, 
permits, 
media 

 

- Submitted 
project 
proposals, 
signed 
grant 
contracts, 
media 

 

- Contracts, 

permits, 

progress 

reports, 

media 

 

 

 available. 

- Local level 
organisations too 
weak to be 
agents for 
development. 

- Difficult 
communities not 
willing to 
cooperate in 
project 
development and 
implementation. 

- Social Welfare 
system not 
cooperative for 
sustainable 
mobile-teams and 
volunteers 
operation not 
available. 

 

Assumptions: 

- Positive examples 
from similar 
projects motivate 
communities to 
participate. 

Returnees and other 

vulnerable 

population in 

remote areas 

receive immediate 

arrival assistance 

Baseline: local statistics 

in areas of programme 

focus (2009) 

Target: ca12,000 

beneficiaries 

(returnees and 

other vulnerable 

populations)  in 

14 remote areas 

of Croatia 

receiving 

immediate 

assistance from 

CRC mobile 

teams. 

Some 12,000 beneficiaries received 

assistance through CRC mobile teams (19 

members) programme in 14 locations in 

Croatia – Karlovac, Sisak Novska, Slunj, 

Gvozd, Glina Donji Lapac, Benkovac, 

Gracac, Knin Korenica, Otocac,Darda, 

Slatina.  

Output 3.3 Job 

creation and 

business 

development 

benefiting 

returnees, 

women, youth, 

1)  Increased 

number of business 

support services and 

improved business 

infrastructure in 

target area 

1) Poor business support 

services, infrastructure 

and information on 

incentives for war 

affected areas in Croatia 

Baseline: No LAGs exist 

and LEADER concept not 

Increased number 

of business 

support services 

and improved 

business 

infrastructure in 

target area 

50 Cooperatives, associations and family 
farms improved business processes and 
access to market through implementation 
of following activities: 

- Assessment of training needs of family 
farms in Lika-Senj County;  

- 3 certified vocational trainings 
organized for diary and cheese makers 
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Expected Results 

(Outcomes & 

outputs)  

Indicators Baseline Overall  JP 

Expected target 

Achievement of Target to date   Means of 

verification 

Collection methods 

(with indicative time 

frame & frequency) 

Respons

ibilities 

Risks & assumptions 

elderly, war 

veterans 

UNDP 

Cooperatives / 

associations 

increase and 

improve business 

processes and 

access to market 

introduced in Croatia 

(2008) 

 

At least 40 

Cooperatives / 

associations and 

small family farms 

improve business 

process and 

access to market  

in Zadar county, Cattle breeders in 
Sisak-Maslovina County and Sheep 
breeders in Lika-Senj County;  

- 8 training workshops on EU Leader 
approach to Rural Development, 
management of entrepreneurial zones 
and EU IPARD funding opportunities. 

- Support in establishment of 3 Local 
Action Groups (LAGs) in Sibenik-Knin 
and Zadar Counties to develop local 
development strategies in accordance 
with LEADER approach to rural 
development.  

- 4 publications produced on orchard and 
agricultural zones, guide for investors 
and business zones.  

- Education conducted in Lika-Senj 
County on arable lands suitable for 
various fruit production. 

- Analysis of secondary and higher 
education in Sibenik-Knin County to 
highlight improvements needed to 
reduce barriers to higher education 

- Establishment of radio program in 
Vrhovine, a returnee area, to distribute 
information on trainings and job 
opportunities;  

- Joint fund established for technical 
documentation for agricultural 
processing facilities in Lika-Senj County 
(fund of 125,000 HRK);  

- Co-financing one-day study visit to 
Slovenia for members of ecological 
association IZVOR to farm households, 
companies, associations that bring 
together farmers with similar activities 
and cost of making a catalogue of 
products for farm households. 

- Mobile-teams 
and volunteers 
supported 
through local and 
central funds 
ensuring 
sustainability. 
Positive examples 
from similar 
projects motivate 
communities to 
participate. 

- Mobile-teams 
and volunteers 
supported 
through local and 
central funds 
ensuring 
sustainability 
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Expected Results 

(Outcomes & 

outputs)  

Indicators Baseline Overall  JP 

Expected target 

Achievement of Target to date   Means of 

verification 

Collection methods 

(with indicative time 

frame & frequency) 

Respons

ibilities 

Risks & assumptions 

Job creation 

through 

development of 

business 

infrastructure 

benefiting 

returnees, women, 

youth, elderly, war 

veterans  

Baseline: Lack of 

adequate infrastructure 

in selected 

communities. 

No. of business 

infrastructure 

projects, 

locations, type of 

projects, 

beneficiaries, 

potentially jobs 

created – 

potential impact 

Direct/indirect 

beneficiaries 

(families x 3-4) 

10 micro-projects implemented to 

improve business and community 

infrastructure including:   

- Hygiene training and equipping of 11 
milk cooling tanks for 70 dairy farmers 
in Dvor.  

- Equipped school and agro-cooperative 
in Mecencani for agricultural 
production benefiting 142 pupils and 
27 staff members.  

- Supported women association in Dvor 
(Enabled heating and repairs of toilet 
facilities) to expand training facilities 

- Prepared project documentation for 
the Women’s Association to restore a 
traditional house to be a tourist center 
in Hrvatska Dubica,  

- Repaired Vojnic Cultural Centre 

- Procured IT equipment and organized 1 
IT courses for unemployed women in 
Topusko.   

- Purchase of a hydraulic mulcher for 
mounting on municipal vehicle to serve 
population of Lišane Ostrovičke 
Municipality. 

- Purchase of IT equipment and 
renovation of IKS Women’s Association 
in Petrinja to enable organized 
computer training of 20 members of 
Petrinja War Veteran’s Association 
(HVIDRA)  

- Acquisition of sport equipment for 3 
sport association in Slunj Municipality.  

Output 3.4. 

Community - 

identified sub-

projects 

implemented to 

enhance the 

connectivity of 

divided 

Prepared 

documentation for 

community 

infrastructure 

project proposals 

(conflict prevention 

community 

Insufficient engagement 

of local communities 

(esp. conflict affected) in 

preparing development 

projects and 

mobilization of 

additional funds (EC, 

20 sets of 

technical 

documentation 

produced for 

water supply 

system and 

community 

Completed total of 13 sets of technical 

documentation and other preparatory 

documentation for infrastructure project 

proposals in war affected areas. Including: 

- 1 set of Technical documentation for 

reconstruction of ex-military building into 

the Benkovac Cultural Center; 

- Technical documentation produced, 
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Expected Results 

(Outcomes & 

outputs)  

Indicators Baseline Overall  JP 

Expected target 

Achievement of Target to date   Means of 

verification 

Collection methods 

(with indicative time 

frame & frequency) 

Respons

ibilities 

Risks & assumptions 

communities and 

associated 

business 

development 

UNDP 

projects) WB, Government) 

 

infrastructure wells repaired and equipment procured to 

resolve conflicts over water supply 

systems in Sunja (Kinjacka and Bestrma) 

and Vojnic. 

- 1 set of technical documentation 

prepared for business zone in Udbina   

- 3 Feasibility studies conducted for new 

business zone in Petrinja, Donji Kukuruzari 

cross border business zone and Krnjak 

road project. 

- Designed plans of architectural, 

landscaping, parking space, water and 

sanitation installation on multi-purpose 

object “Eko Etno Adica Center” in Vukovar 

for entrepreneurs and handicrafts.  

2) Number of small 

primary community 

infrastructure and 

other sub-project 

interventions for 

conflict affected 

communities 

supported 

12 new 

infrastructure and 

other sub-project 

interventions 

implemented. 

LEADER, and LAGs 

– how many LAGs 

(4 established 3 

more in process), 

how many people 

(30,000 people 

each LAG)  

 

Co-financing 

secured from 

local governments 

(500,000 

contributions to 

date) 

Completed 12 new infrastructure sub-

projects in conflict affected communities. 

Including:  

- Refurbishment of "Outward Bound 
Leadership training Centre" in Perusic; 

- Construction of education center for 
traffic safety and bus stop shelter at 
Elementary School in Gracac; 

- Procured and installed 16 bus station 
shelters for settlements around Drniš,  
Lički Osik and municipalities of Barilovic 
and Cetingrad; 

- New windows for the  Gračac High 
School ‘s gym; 

- Equipment purchased for Croatian 
Mountain Rescue Service in Zadar; 

- Setup of children’s playground in Lišane 
Ostrovičke and settlement of Ostrovica;  

- Replanted orchards with 2309 seedlings 
in former landmined agricultural land in 
Nova Drencina (Petrinja Municipality);  

- Preparatory work done to resolve 
ownership issues of 10 abandoned 
schools, and prepared documentation 
for renovation of 3such schools in 
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Expected Results 

(Outcomes & 

outputs)  

Indicators Baseline Overall  JP 

Expected target 

Achievement of Target to date   Means of 

verification 

Collection methods 

(with indicative time 

frame & frequency) 

Respons

ibilities 

Risks & assumptions 

Karlovac County. 

- Renovation of Library in the Centre of 
Generalski Stol Municipality.  

 


