

CHILE

**National Capacity-building for
Intercultural Conflict Prevention and
Management in Chile (MDGF-1951-)**



Conflict Prevention and Peace Building

Total Budget:	USD 2,500,000		
Budget by Agency:	UNDP: 1,396,750 UNICEF: 190,000 FAO: 250,000	ILO: 253,250 UNESCO: 350,000 PAHO: 60,000	
Participating Gov. Entities:	General Ministry of the Interior, Ministry of Planning, Ministries: of Health, Education, Agriculture, Housing and City Planning, Public Works, Justice, Defense (Deputy Secretariat of the Carabineros), Public (National Prosecutor's Office), Institute for Youth (INJUV), National Drug Agency (CONACE), National Service for Minors (SENAME), Integra Foundation, National Council on Playgrounds (JUNJI), Criminal Public Defender's Office and the Chile Crece Contigo Programme.		
Start Date:	July 01, 2009	Approval Date:	May 12, 2009
Est. End Date:	July 01, 2012 (extension)	Signature Date:	June 10, 2009
Disbursements:	First Disbursement: Second Disbursement: Third Disbursement:	July 01, 2009	USD655,840
In Brief:	This proposal attempts to address the conflict between the Indigenous People and Chilean society. These problems are related to the negative inter-cultural relationships established in Chile, the historical process of the occupation of indigenous land and resources, marginalization and poverty, and the implementation of large investment projects in areas where the population is primarily indigenous and to the difficult implementation of public development policies. Considering the radicalization of the positions and the increasing violence of social protests, there is a proposal to develop national and local capacities for managing current conflicts and preventing new sources. Specifically, the programme proposes the following: a) facilitating processes of dialogue and reaching agreements between the different parties involved; and b) strengthening and adapting the regulatory frameworks and public policies regarding indigenous people.		

Outcomes:

- Strengthened capacity for dialogue and reaching agreements between the indigenous populations and the state of Chile, and enhanced design and sustainability of the institutional processes and mechanisms for consultation and participation of the indigenous populations.
- Dissemination and promotion of progress on the rights of Indigenous Populations and strengthening of the national capacity for the implementation of the ILO Convention 169.
- Promotion and dissemination in the national society of the value of cultural diversity, and strengthening of the national capacity for designing and implementing national policies on multiculturalism.
- Incorporation of the criterion of cultural relevance in the design, implementation and assessment public policies at both the national and local level.
- Strengthening of capacity for development and conflict prevention in regions of potential conflict in the Bio Bio and Araucania regions.
- Favoring the implementation, monitoring, systematization, perfecting and institutionalization via legal instruments of the Code of Responsible Conduct for public and private investments in indigenous lands and regions.



Regions of Intervention:		Araucanía (Bio Bio has been removed)																						
MDGs		MDG1 T1; MDG3 T3A																						
Beneficiaries		Direct	Indirect																					
• No. Institutions	85		4,426																					
• No. Women	38		343,327																					
• No. Men	125		348,865																					
• No. ethnic groups	752		692,192																					
Project coordinator: Maria Eliana Arntz RCO Focal Point: (Alejandro Mañon)		Web page:																						
Status		Redrafted in June 2010.																						
Estimated financial execution status as of the June 30, 2010 biannual report:		Disbursed Budget: <ul style="list-style-type: none"> • 15.84 % over the Total approved budget • 59.03 % over transferred budget 	Committed Budget: <ul style="list-style-type: none"> • 15.84 % over the Total approved budget • 59.03 % over transferred budget 																					
Delivery rate by Agency Graphic:		<table border="1"> <caption>Delivery rate by Agency Data</caption> <thead> <tr> <th>Agency</th> <th>Transferred</th> <th>Disbursed</th> </tr> </thead> <tbody> <tr> <td>FAO</td> <td>~50,000</td> <td>0</td> </tr> <tr> <td>ILO</td> <td>~40,000</td> <td>~40,000</td> </tr> <tr> <td>PAHO</td> <td>~20,000</td> <td>~20,000</td> </tr> <tr> <td>UNDP</td> <td>~350,000</td> <td>~150,000</td> </tr> <tr> <td>UNESCO</td> <td>~120,000</td> <td>~100,000</td> </tr> <tr> <td>UNICEF</td> <td>~60,000</td> <td>~40,000</td> </tr> </tbody> </table>		Agency	Transferred	Disbursed	FAO	~50,000	0	ILO	~40,000	~40,000	PAHO	~20,000	~20,000	UNDP	~350,000	~150,000	UNESCO	~120,000	~100,000	UNICEF	~60,000	~40,000
Agency	Transferred	Disbursed																						
FAO	~50,000	0																						
ILO	~40,000	~40,000																						
PAHO	~20,000	~20,000																						
UNDP	~350,000	~150,000																						
UNESCO	~120,000	~100,000																						
UNICEF	~60,000	~40,000																						
Main Achievements		<p>The change of government and the resulting change in government agenda meant that during the first year of implementation the JP made very limited progress. The strategic readjustment process has been true to the original design and the principles of the Fund.</p> <p>Also, the recommendations made during the Secretariat monitoring mission in May 2010 are fully incorporated.</p> <p>It has been performed in line with valid guiding criteria, coherent with the MDGF principles (following the theme, respecting the original strategic design, management by results and not a mere performance of activities, perfecting weak aspects -the participation of indigenous populations, inter-agency coordination, knowledge management- and organizing activities according to their sector and regional level of intervention)</p>																						
Other important achievements		<p>The proposal considers restructuring the JP around four key elements:</p> <ol style="list-style-type: none"> 1. Building the national capacity for inter-cultural dialogue, incorporating a study on the state of inter-cultural relationships in the country by request from the Government, which will be performed using the Human Development Report (HDR) methodology. This element also contemplates reporting international progress on the recognition of rights of indigenous populations and strengthening the national capacity for implementing ILO Convention 169. 2. Promoting cultural diversity through integral actions within the framework of a communication and impact plan and particularly with a campaign: "Diversity Colors" and alliances with the local media. 3. Incorporating the inter-cultural approach into public policies, including, amongst others, a study of the achievement of MDGs in the indigenous population, monitoring indicators, pedagogic and participatory dissemination of the results. 4. Strengthening the capacity for local (Ercilla) and regional (Araucanía) development of conflict prevention, including support to different kinds of community initiatives. 																						

Does the JP incorporate gender considerations in the **activities/outputs/outcomes**? (example)

Yes

Does the JP include gender specific **indicators** in the monitoring plan?(example)

Yes

Does the JP mention gender relationships as part of the **challenges** analyzed? (specify)

Yes