

MEXICO

Conflict prevention, development of agreements and peace building for internally displaced persons (IDPs) in Chiapas State (MDGF-1969-)



Conflict Prevention and Peace Building

Total Budget:	USD6,500,000		
Budget by Agency:	UNODC: 1,190,803 UNICEF: 528,366	UNDP: 3,652,659 UNESCO: 1,128,172	
Participating Gov. Entities:	Ombudsman Institute, Institute of Education of the Judiciary, District Attorney's Office for Vulnerable Issues, District Attorney's Office for Indigenous Issues, Training Institute of the State Attorney's Office, Preventive Directorate of the State Attorney's Office, Integral Family System of the State of Chiapas, Office of Public Education of the State of Chiapas, Office for Indian Population, Chiapas Radio Television and Cinema System, Coordinator of State Government Offices, BANCHIAPAS, Congress of the State of Chiapas, Office of Public Security, National Commission for the Development of the Indigenous Population, Office for Agrarian Reform, State Attorney's Office for Agriculture, National Agrarian Registry, Intercultural University of Chiapas, Forum for Sustainable Development, Group of Displaced People of Cascada de Ocosingo, Group of Displaced People of Kichán Kichanob, Training Centre in Ecology and Health and Office for the Defense of Health Rights, Higher Education Research Centre in Social Anthropology, Centre for Higher Education of Mexico and Central America of the University of Science and Art of Chiapas		
Start Date:	October 02, 2009	Approval Date:	April 21, 2009
Est. End Date:	October 02, 2012	Signature Date:	June 29, 2009
Disbursements:	First Disbursement: Second Disbursement: Third Disbursement:	October 02, 2009	USD2,059,629
In Brief:	<p>Displaced persons in Chiapas are the forgotten victims of the conflict between Zapatism and the Mexican State. The aim of the programme is to strengthen capacities for reducing conflict and tension in Chiapas, by implementing the Special Rapporteur's recommendations and thus benefiting 24 communities with internally displaced persons.</p> <p>An integral process is proposed, which involves strengthening the criminal justice system and a culture of peace and local human development in the following regions of Chiapas: Altos, Norte and Selva. The programme has three areas: 1) Promoting public policies for strengthening the rule of law and the MDGs, using three indicators systems; 2) Institutional development of the criminal justice and penal systems and general security, based on local analyses; and 3) Strengthening local and state capacities for the reduction and non-violent resolution of conflicts and the construction of a culture of peace.</p>		

Outcomes:

- Improvement of the access to justice for displaced population.
- Reduction of the conflictivity through the construction of a culture of peace.
- Improvement of housing conditions and income opportunities for displaced population.



Regions of Intervention:	State of Chiapas. Municipalities: Ocosingo, Sabanilla, Salto de Agua, Tila and Tumbalá
MDGs	MDG1 :T1A ; MDG3 :T3A ; MDG4 :T4A ; MDG5 :T5A.
Project coordinator: Cesar Augusto Herrera Toledo RCO Focal Point: Ernesto Treviño	

Beneficiaries <ul style="list-style-type: none"> • No. Institutions • No. Women • No. Men • No. ethnic groups 	Direct 26 1,963 2,041 7 ethnic groups	Indirect 4 173,499 166,749 2 ethnic groups															
Status	Delayed/Action Plan reviewed and approved by the Management Committee.																
Estimated financial execution status as of the 30 June, 2010 biannual report:	Disbursed Budget: <ul style="list-style-type: none"> • 6% over the Total approved budget • 17% over transferred budget 	Committed Budget: <ul style="list-style-type: none"> • 8% over the Total approved budget • 26% over transferred budget 															
Delivery rate by Agency Graphic:	<table border="1" style="margin-top: 10px;"> <caption>Delivery Rate by Agency Data</caption> <thead> <tr> <th>Agency</th> <th>Transferred</th> <th>Disbursed</th> </tr> </thead> <tbody> <tr> <td>UNDP, 21,9%</td> <td>~950,000</td> <td>~200,000</td> </tr> <tr> <td>UNESCO, 25,12%</td> <td>~400,000</td> <td>~100,000</td> </tr> <tr> <td>UNICEF, 12,09%</td> <td>~200,000</td> <td>~20,000</td> </tr> <tr> <td>UNODC, 5,44%</td> <td>~500,000</td> <td>~20,000</td> </tr> </tbody> </table>		Agency	Transferred	Disbursed	UNDP, 21,9%	~950,000	~200,000	UNESCO, 25,12%	~400,000	~100,000	UNICEF, 12,09%	~200,000	~20,000	UNODC, 5,44%	~500,000	~20,000
Agency	Transferred	Disbursed															
UNDP, 21,9%	~950,000	~200,000															
UNESCO, 25,12%	~400,000	~100,000															
UNICEF, 12,09%	~200,000	~20,000															
UNODC, 5,44%	~500,000	~20,000															
Main Achievements:	1. The programme is laying the foundations to achieve outcomes.																
Other important achievements	<p><u>Outcome 1:</u></p> <ul style="list-style-type: none"> • The goals and scope of the diagnostic on access to criminal justice have been defined, possible candidates have been identified amongst the universities and the terms of reference have been published. • Agreements have been reached on the intervention strategies of the State Attorney's Office and the State Judiciary. <p><u>Outcome 2:</u></p> <ul style="list-style-type: none"> • A participatory communication strategy has been drafted for community development. • Preparatory work is being done for conducting a diagnostic of the areas of intervention. • In culture for peace, several civil servants have been trained on how to deal with cultural diversity • In the process of negotiating on educational proposals on the culture and education of peace. <p><u>Outcome 3:</u></p> <ul style="list-style-type: none"> • Agreements made with 5 displaced communities in the municipality of Salto del Agua. 																
<p>Does the JP incorporate gender considerations in the activities/outputs/outcomes? (example)</p> <p>Does the JP include gender specific indicators in the monitoring plan?(example)</p> <p>Does the JP mention gender relationships as part of the challenges analyzed? (specify)</p>																	