

NICARAGUA

“TUKTAN YAMNI” Integrated Model (MDGF-2014-)



Children, Food Security and Nutrition

Total Budget:	USD5,000,000		
Budget by Agency:	UNICEF: 2,396,849 WHO: 149,618 WFP: 146,947	FAO: 1,668,292 UNDP: 638,294	
Participating Gov. Entities:	North Atlantic Autonomous Region (RAAN) Government and Regional Council, Municipal Governments of Bonanza, Siuna and Prinzapolka, Ministry of Health (SILAIS RAAN), Ministry of Education (MINED), Ministry for Agriculture, Fisheries and Forestry (MAGFOR), Ministry of Development of the Caribbean Coast (SDCC), Ministry of Foreign Affairs (MINREX).		
Start Date:	December 15, 2009	Approval Date:	July 07, 2009
Est. End Date:	December 15, 2012	Signature Date:	November 27, 2009
Disbursements:	First Disbursement: Second Disbursement: Third Disbursement:	December 12, 2009	USD1,945,622
In Brief:	<p>The programme will reduce chronic malnutrition in boys and girls under 2 years of age in the regions of intervention, accelerating the achievement of MDG 1, prioritizing pregnant and breastfeeding women, children under 5 years of age and schoolchildren under 12 years of age, offering integrated services related with food nutrition and security. Actions will impact the same families simultaneously, thus making the Zero Hunger programme's integrated model operational, contributing to the articulation of its productive-organizational components; health-nutrition and education with school feeding, with the communities as the management centre; strengthen family capacity by increasing food availability and nutritionally improving diet even in the presence of a food crisis and natural disasters; strengthen institutional capacities for the coordinated implementation of the model; and, it will make the priority of child nutrition as a basic right visible, placing it at the core of human development.</p>		

Outcomes:

- Families participating in the Programme have increased their capacity concerning food security and nutrition, increasing the availability of food and improving the nutritional value of the diet of pregnant and breastfeeding women and boys and girls under 2 years of age.
- National, regional, municipal and territorial institutions implement the Tuktan Yamni - Muhui Bin Yamn integrated model, and
- The national, regional and local priority of child nutrition has been made visible and integrated across different actors as a basic right of childhood and at the core of human and economic development, reflected within the framework of policies, legislation and budgets.



Regions of Intervention:	Municipalities of Bonanza, Prinzapolka, Siuna		
MDGs	MDG1 :T1C.		
Project coordinator: Elizabeth Ramirez		RCO Focal Point: Leslie Castro	

Beneficiaries	Direct	Indirect																		
<ul style="list-style-type: none"> • No. Institutions • No. Women • No. Men • No. ethnic groups 	<p>15</p> <p>1,955</p> <p>1,020</p> <p>2,975</p>	<p>15</p> <p>562</p> <p>1,656</p> <p>0</p>																		
Status	Delayed																			
Estimated financial execution status as of the 30 June, 2010 biannual report:	Disbursed Budget: <ul style="list-style-type: none"> • 3% over the Total approved budget • 7% over transferred budget 	Committed Budget: <ul style="list-style-type: none"> • 16% over the Total approved budget • 42% over transferred budget 																		
Delivery rate by Agency Graphic:	<table border="1"> <caption>Delivery rate by Agency Data</caption> <thead> <tr> <th>Agency</th> <th>Transferred</th> <th>Disbursed</th> </tr> </thead> <tbody> <tr> <td>FAO</td> <td>3,17%</td> <td>~200,000</td> </tr> <tr> <td>PAHO</td> <td>0%</td> <td>~50,000</td> </tr> <tr> <td>WFP</td> <td>22,26%</td> <td>~100,000</td> </tr> <tr> <td>UNDP</td> <td>27,84%</td> <td>~50,000</td> </tr> <tr> <td>UNICEF</td> <td>6,45%</td> <td>~50,000</td> </tr> </tbody> </table>		Agency	Transferred	Disbursed	FAO	3,17%	~200,000	PAHO	0%	~50,000	WFP	22,26%	~100,000	UNDP	27,84%	~50,000	UNICEF	6,45%	~50,000
Agency	Transferred	Disbursed																		
FAO	3,17%	~200,000																		
PAHO	0%	~50,000																		
WFP	22,26%	~100,000																		
UNDP	27,84%	~50,000																		
UNICEF	6,45%	~50,000																		
Main Achievements:	1. Programme in preparatory phase. Without noteworthy advances.																			
Other important achievements	<p><u>Outcome 1:</u></p> <ul style="list-style-type: none"> • Selection of beneficiary families (1,029) located in 35 of the 42 communities. • FAO has published the tender notice for the acquisition of agricultural consumables and the purchase of goods. • UNICEF has the list of medical consumables required for all the regions of intervention, and will proceed with their purchase. • PAHO made progress with the Ministry of Health in evaluating the situation of Maternal Waiting Houses. • WFP delivered food packages in 100% of the beneficiary communities along with the Ministry of Education. It proceeded with the purchase of motorcycles. <p><u>Outcome 2:</u></p> <ul style="list-style-type: none"> • UNDP has signed an AWP with the local governments, allowing the formalization of agreements to begin to establish the conditions required for making the integrated model operational. <p><u>Outcome 3:</u></p> <ul style="list-style-type: none"> • A strategic communications proposal has been defined for behaviour change in beneficiary populations, its key messages and objectives related with breastfeeding and the adequate use of health services. 																			
Does the JP incorporate gender considerations in the activities/outputs/outcomes ? (example)																				
Does the JP include gender specific indicators in the monitoring plan?(example)																				
Does the JP mention gender relationships as part of the challenges analyzed? (specify)																				