

Serbia

Improvement Plan

Thematic window: Youth, Employment & Migration

**Programme Title: Support to National Efforts for the
Promotion of Youth Employment and
Management of Migration**

YEM Serbia - Joint Programme Improvement Plan

After the interim evaluation is complete, the phase of incorporating its recommendations shall begin. This file is to be used as the basis for establishing an improvement plan for the joint programme, which will bring together all the recommendations, actions to be carried out by programme management.

Evaluation Recommendation No. 1: Extension of programme duration						
Response from the Joint Programme Management						
Key actions	Time frame	Person responsible	Follow-up		Secretariat	
			Comments	Status	Comments	Status
1.1 Request for no-cost extension of 6 months processed	ASAP – to be submitted to MDG F secretariat end of May the latest	JP Manager		In progress		
1.2 Request for additional funds for YEM 2012	ASAP	JP Manager	Concept note and budget finalized. Ministry of Education to be included as partner. Consultations with national partners in progress.	In progress		
Evaluation Recommendation No. 2: Communication and Advocacy						
Response from the Joint Programme Management						
Key actions	Time frame	Person responsible	Follow-up		Secretariat	
			Comments	Status	Comments	Status
2.1 Promotion event for the launch of the online campaign	June/July	JP Manager	Online campaign in progress – to be completed in June. Launch of on-line campaign to be used as a wider event to raise awareness on – and discuss on labour migration and risks of	In progress		

			irregular migration			
2.2 JP C&A work plan and activities	Until end of the programme	JP Manager – PIU - C&A Analyst	C&A work plan followed up and updated on a regular basis. Recent accomplishments: promotion of social enterprise support programme, promotion of integrated service delivery pilots, 2 videos on accomplishments of the YEF, YEM website completed.	In progress		
Evaluation Recommendation No. 3: Design of future joint programmes						
Response from the Joint Programme Management						
Key actions	Time frame	Person responsible	Follow-up		Secretariat	
3.1 Development of a future Joint Programme on youth employment and migration after 2012		RC office, national partners, and international agencies.	Comments An extension of the current YEM programme will allow sufficient time to explore improved joint working and coordination mechanisms in a potential YEM II joint programme	Status	Comments	Status