Reducing Malnutrition in Children (MDGF- \ =

ALBANIA 2035) M DG i F
MDG ACHIEVEMENT FUND

Total Budget: USD 4,000,000
Budget by Agency: UNICEF: 2,214,170

FAO: 782,170

WHO: 1,003,660
Participating Gov. Entities: Ministry of Agriculture, Ministry of Health
Start Date: 26 January 2010 Approval Date: 24 July 2009
Est. End Date: 26 January 2013 Signature Date: 14 December 2009
Disbursements: First Disbursement: 26 January 2010 USD 872,915

Second Disbursement:

Third Disbursement:

In Brief: The proposed Joint Programme by UNICEF, WHO and FAO will improve the nutritional status of
infants and young children in Albania, with special focus on resource-poor population segments. It will
thereby contribute to the attainment of the Millennium Development Goals, in particular MDG1, by: ¢
strengthening the Government of Albania’s managerial and technical capacity to prevent and address
the immediate and underlying causes of under nutrition; * delivering better and more equitable child
and maternal food, health and nutrition services; ¢ developing and including a public health nutrition
module in ongoing education of primary health care workers; and « improving the monitoring,
surveillance and regulation systems in a more sustainable way.

Outcomes:
e National capacities strengthened to incorporate
nutritional objectives into sectoral polices and
programmes.

e Cross sectoral interventions addressing
malnutrition are developed, tested and
implemented in target areas. TIRAMA

e National capacities strengthened to deliver
nutrition services to the public.

Regions of Intervention: e National and Regional: Kukes and Shkodra Prefectures, and in 2 peri-urban Municipalities of
Tirana

MDGs MDG1 T1.C

Beneficiaries Direct Indirect

e No. Institutions 23 6

¢ No.Women 36,000 175,000

e No. Men 34,000 175,000

e No. ethnic groups 0 0
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Project coordinator: Mariana Bukli
RCO Focal Point: Nils Taxell

Web page:

Status The programme is stilllc.o.mpleting itg i.nceptio'n phase. Ne\{ertheless, the programme has advanced
on key preparatory activities. In addition National and Regional consensus building workshops have
been conducted strengthening the understanding of the importance of intersectoral actions to tackle
nutrition and food security issues.

Estimated financial execution | Disbursed Budget: Committed Budget:

status as of the June 30, 2010 | ¢  2.81 % over the Total approved budget e  6.60 % over the Total approved budget

semi-annual report: e 12.57 % over transferred budget e 29.55 % over transferred budget

Delivery rate by Agency
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. . Since JP is still in its inception phase none to report yet.
Main Achievements: P P porty

e National and Regional (Shkodra and Kukes) consensus building workshops were conducted in
May-June 2010. 220 participants including representatives of all line ministries, governmental
specialized institutions, regional authorities, and health care and agriculture providers discussed
the situation on nutrition and food security and recognised the importance of intersectoral actions
to tackle malnutrition, promote balanced nutrition and ensure food security. The Ministers
attending the event endorsed a Memorandum of Understanding for Food and Nutrition.

o The JP finalized the preparatory phase of the joint nutrition survey that will provide information on
causes of anaemia, gender and food security issues, knowledge, attitudes and practices of
families for nutrition in Albania.

e The JP finalized the preparatory phase of the joint survey that will provide information on
knowledge gaps of Primary Health Care Providers on anaemia and nutrition.

e Contacts were established with the Faculty of Medicine and a technical working group was
created for the development of a public health curriculum for pre-service training.

= PMC established by Ministerial Order, 44 dated 22.01.2010, with representatives from MoH, MoA,
IPH, INSTAT, Private Sector.

Other important achievements

= JP finalized the preparatory phase of the joint nutrition survey (questionnaire, plan of survey,
methodology, time line) that will provide information on causes of anemia, gender and food
security issues, knowledge, attitudes and practices of families for nutrition in Albania, as well as
the survey that will provide information on knowledge gaps of Primary Health Care Providers on
anemia and nutrition.

= Contacts were established with the Faculty of Medicine and a technical working group was
created for the development of a public health curriculum for pre-service training.

e Preparatory phase for curricula completed - contacts with Faculty of Medicine on development
pre-service curricula and working group established.

Does the JP incorporate gender considerations in the activities/outputs/outcomes? (example)

Does the JP include gender specific indicators in the monitoring plan?(example)

Does the JP mention gender relationships as part of the challenges analyzed? (specify)
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