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Comments Status Comments Status
1.1 Working level focal points to submit financial 
reports to PMO

Q3 2010 Working level 
focal points

1.2  Criteria developed to determine where to 
reallocate any available funds 

Q3 2010 PMO

1.3  Results of 1.1 and 1.2 shared at PMC Q3 2010 Full PMC
1.4 Calls for proposals sent to all working level focal 
points

Oct-10 PMC Co-chairs

1.5 Proposals prepared and submitted Oct-10 Agencies and 
counterparts

1.5 Proposals reviewed against criteria (see also Recom. 
5)

Oct-10 PMO

1.6 Results of 1.5 shared at PMC, PMC agrees on those 
proposals which would obtain available funds

Nov-10 Full PMC

1.7 Recommendations of PMC reviewed by NSC and 
where approved forwarded to MDGF-Sec’t

Nov-10 NSC

1.8 Recommendations forwarded by NSC reviewed and 
???

Dec-10 Secretariat

Comments Status Comments Status
2.1 N/a N/a N/a Done

Comments Status Comments Status
3.1 N/a N/a N/a Done

This was done immediately after MTE

Secretariat

Evaluation Recommendation No. 4:  Understanding the existing closing procedures, it is recommended for the MDG-F Secretariat and the PMO to 
keep some flexibility near the end of the programme to be able to pay financial commitments made prior to the closing date during a few weeks 
following the closing of the programme.

Response from the Joint Programme Management:
This recommendation was brought up at UNTGCCE core group meeting in July 2010 immediately after MTE and all implementers will be reminded 
again at upcoming PMC meeting.

Key actions Time frame Person 
responsible

Follow-up

Key actions Time frame Person 
responsible

Follow-up

Evaluation Recommendation No. 3 It is recommended to communicate the closing procedures of the CCPF joint programme to all partners; 
particularly the fact that all disbursements should be made before the closing date in May 2011.

Response from the Joint Programme Management

Evaluation Recommendation No. 1:  It is recommended to assess the financial status of the programme during the last quarter of 2010 and, if 
needed, re-allocate available funds to activities to be implemented before May 2011

Response from the Joint Programme Management:
An assessment of this nature was conducted over the period February–March 2010, where the UN PMC Co-Chair met individually each UN Head of 
Agency along with working level focal points. Results were discussed at the PMC meeting in March 2010 and at that point no surplus funds were 
identified. However, the process will be repeated. An additional financial report will be requested for the period ending Q3 2010 to assess if there will 
be any surplus funds, and if so to evaluate where these funds could be usefully reallocated to in the CCPF to be able to create further results by the 
end of the programme.

Secretariat

Secretariat

Evaluation Recommendation No. 2: It is recommended to produce yearly financial statements as part of the annual progress reports. These
statements should indicate the actual disbursements for the reporting period, the cumulative disbursements, the commitments and the remaining
budget. This information should be produced by output and by agency.

Response from the Joint Programme Management: 
The Secretariat seems to have already responded to this recommendation as it was noted that the latest monitoring report template now requests 
information on financial disbursement. CCPF will continue to provide information on commitment and disbursement on 6-monthly basis as 
requested.

Key actions Time frame Person 
responsible

Follow-up



Comments Status Comments Status
4.1 Make recommendation to focal points at next PMC 
meeting

Q3 2010 PMC Co-
Chairs/PMO

Comments Status Comments Status

Comments Status Comments Status
5.1 Collect digital versions of all publications Q3 2010 – Q2 

2011
PMO Ongoing

Comments Status Comments Status
7.1 Draw up concept note and share with PMC Q3 2010 PMC Co-Chairs 

and PMO
Concept 
noted already 
d ft d

Ongoing

Comments Status Comments Status
8.1  Draw up action plan and share with PMC Q3 2010 NDRC

Comments Status Comments Status
9.1 Prepare proposal for submission to PMC Q3 2010 PMO
9.2 PMO decides on the basis of the proposal Q3 2010 PMC
9.3 PMO acts on the PMC's decision Q3 2010-Q1 

2011
PMO

Key actions Time frame Person 
responsible

Evaluation Recommendation No.10: It is recommended to make appropriate indicators included in the monitoring framework gender sensitive; that 
is to gather information about these indicators that would provide gender disaggregated information. 

Follow-up Secretariat

Response from the Joint Programme Management:
A proposal will be submitted for PMC's approval for what international bodies should be targeted and how the findings/achievements of the CCPF 
should be presented

Follow-up SecretariatKey actions Time frame Person 
responsible

Evaluation Recommendation No. 9: It is recommended to present the major CCPF findings and achievements to GEF constituents and possibly to 
other related international bodies such as the UNFCCC Subsidiary bodies. 

Person 
responsible

Evaluation Recommendation No. 8:  It is recommended for the CCPF joint programme to participate to UNFCCC COP-16 under the leadership of 
NDRC.
Response from the Joint Programme Management:
This will be followed up with NDRC, to decide upon the best modalities for participation in COP-16

Key actions Time frame Person 
responsible

Follow-up Secretariat

Key actions Time frame Person 
responsible

Response from the Joint Programme Management:
A concept note has already been drafted and is currently being revised by programme management. This will then be shared at PMC. 

Evaluation Recommendation No. 7: The Evaluator supports the plan to organize a High-Level Adaptation Symposium before COP-16 and a CCPF 
Forum  at the end of the programme (May 2011) to showcase CCPF achievements. 

Response from the Joint Programme Management:
PMO has been collecting final drafts of all publications since year I and aims to produce to a CD to be disseminated at CCPF Forum.

Key actions Time frame Follow-up Secretariat

Evaluation Recommendation No. 6: The CCPF joint programme has produced much information to date; it is recommended to assemble an electronic 
body of knowledge (CD, web site, etc.) and disseminate/share this information globally.

Response from the Joint Programme Management: 
Merged with response to Recommendation 1

Evaluation Recommendation No. 5: In the event that extra funds are available, it is recommended to allocate them to extra CCPF activities in line 
with activities implemented to date. 

Key actions Time frame Person 
responsible

Follow-up Secretariat

Follow-up Secretariat



Comments Status Comments Status
10.1 N/a N/a N/a

Comments Status Comments Status
11.1 Review all deliverables to ensure they are gender 
sensitive

Q3 2010 All working-
level focal 

points
11.2 Report back to PMC Q3 2010 PMC, PMO and  

all working-
level focal 

points

Comments Status Comments Status
12.1 Prepare end of programme report Q2 2011 Working-level 

focal points
12.2  All agencies to present at PMC in 2011 Q2 2011 PMC, PMO and  

all working-
level focal 

points

Comments Status Comments Status
13.1 Discuss at PMC meeting Q3 2010 Full PMC

Comments Status Comments Status

14.1 Discuss coordinated approach across UN China JPs Q2 2010 PMO JPCs meeting 
held in July 
2010. 

Key actions Time frame Person 
responsible

Follow-up Secretariat

Response from the Joint Programme Management:
It was agreed that this would be an interesting exercise for all Joint Programmes to work on and was discussed at JPCs meeting in July 2010. It was 
agreed that a common template would be used across joint programmes to analyze transaction costs/ in-kind contributions and added value.

Key actions Time frame Person 
responsible

Evaluation Recommendation No. 14: It is recommended that in-kind contributions by national partners and UN agencies be further analyzed and 
documented during the final evaluation of the CCPF joint programme.

Response from the Joint Programme Management:
We understand from Secretariat that there will be no final evaluation. However, the programme management will encourage implementers to share 
their work in-progress on replicating and scaling-up results at upcoming PMC meeting. Results could then be incorporated into the end of programme 
report suggested in recommendation 12.

Follow-up SecretariatKey actions Time frame Person 
responsible

Evaluation Recommendation No. 13: It is recommended that the final evaluation of the CCPF joint programme focus on the long-term sustainability 
and particularly on the replicability and/or scaling-up of the programme achievements. 

Follow-up Secretariat

Response from the Joint Programme Management:
As above.

Key actions Time frame Person 
responsible

Evaluation Recommendation No. 12: It is recommended that before the closure of the CCPF joint programme, each agency produces an end of 
programme report with its counterpart organization(s); including initial strategies to move forward with CCPF achievements. 

Response from the Joint Programme Management:
The PMC will take the necessary action to implement this reccomendation

Follow-up Secretariat

Evaluation Recommendation No. 11: It is recommended to review key programme deliverables and for those that are not published yet, ensure that 
they are gender sensitive; particularly information products such as training manuals, local operational plans, etc. 

Follow-up Secretariat

Response from the Joint Programme Management:
UNTGCCE and UNTGG held a joint TG meeting exchanging information on mainstreaming of gender into climate change and UN Agencies were 
requested to try to provide gender disaggregated information in their research wherever possible (note: it was understood that  in some instances 
where work was already at a very advanced stage it might not be possible to do this retrospectively).  Additionally, implementers are now providing 
gender disaggregated information as required by MDG-F in the latest monitoring report format.

Key actions Time frame Person 
responsible



14.2 Distribute template Q3 2010 RCO

Comments Status Comments Status
15.1 Share at routine UNTGCCE meeting Jul-10 UN PMC Co-

Chair
All 
participants 
expressed full 
support for 
this idea at 
the core 
group 
meeting. 

15.2 Discuss at PMC Q3 2010 PMC/PMO
15.3 If approved at PMC level, make request to 
Secretariat that new monitoring framework take effect 
immediately

Q3 2010 Full PMC

Follow-up Secretariat

Evaluation Recommendation No. 15: It is recommended to review the list of performance indicators to monitor the progress of the CCPF joint 
programme as per the proposed list of indicators presented in the report.

Response from the Joint Programme Management:
The PMC will take the necessary action to implement this reccomendation

Key actions Time frame Person 
responsible
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